Request for Bids for the North Bank Working Landscapes
and
Tidal Channel Restoration Project

Requested by:
Coos Soil and Water Conservation District
379 N. Adams Street
Coquille, OR 97423

June 7th, 2022

Request for Bids
for Construction:
The North Bank Working Landscapes
Tidal Channel Restoration Project
Bidders shall submit their proposal pursuant to the provisions of this
solicitation by email to:
info@CoosSWCD.org
or, by mail to:
Coos Soil and Water Conservation District (Coos SWCD)
c/o Caley Sowers
379 N. Adams St.
Coquille, OR 97423
PRE-BID SITE VISIT
June 20th, 10AM
Please RSVP by Contacting:
Coos SWCD Manager Caley Sowers
541-396-6879/971-645-6634
info@coosswcd.org
SOLICITATION CLOSING
June 27th, 2022 at 5:00PM
(LATE BIDS WILL NOT BE ACCEPTED)
Bidders are solely responsible for ensuring that the Coos SWCD receives the
proposal. This Bid Document and accompanying attachments are available on
the Coos SWCD website at www.coosswcd.org, and may be requested via email
(info@coosswcd.org)
Bidders shall familiarize themselves with this entire Bid Document.
All questions and comments about this solicitation shall be directed IN
WRITING to Caley Sowers, Coos SWCD District Manager
Email to: info@coosswcd.org

INVITATION TO BID
Notice is hereby given pursuant to this Request for Bids (“RFB”) that sealed bids (a “Bid”) for the North
Bank Working Landscapes and Tidal Channel Restoration Project (“Project”). Funding for project
implementation is dependent on grants from the Oregon Watershed Enhancement Board, Business
Oregon Development, and others, and subject to specific project criteria, legal requirements, and timelines.
Preferred start date for implementation is July 2022. However, due to the timing of this RFB against the
upcoming in-water work season, Coos SWCD will accept bids for a summer 2023-implementation.
Those receiving this RFB who wish to submit a Bid (in each case, a “Bidder”) shall furnish labor, materials
and equipment necessary for completion of work in accordance with the specifications provided in the Bid
Prospectus. If a bidder furnishes a bid for a summer 2022 implementation, in-water work will start
on July 1 and will be completed by September 15, 2022, by the end of the in-water work period
(IWWP). If a bidder furnishes a bid for a summer 2023 implementation, work will start June 1,
2023 with in-water work starting on July 1 and will be completed by September 15, 2023, by the
end of the in-water work period (IWWP). A contract will be awarded for the work. The contract
documents (including special provisions and specifications) are available at the Coos SWCD office, 379 N.
Adams St., Coquille, OR 97423 or may be requested via email: info@coosswcd.org.
Bids received after the deadline will not be considered. Bid may be submitted via email, as an attachment
in PDF format, to the Coos SWCD office at info@coosswcd.org, with “Attn: Caley Sowers” in the subject
line. Bids will also be accepted via mail or hard copy, hand delivered to the District Office located at 379
N. Adams St, Coquille, OR 97423.
Included in this Request for Bids (RFB) is:
Exhibit A: Bid Prospectus that includes project background, requirements for Bidders, proposal
instructions, and required forms
Exhibit B: Design Drawings and Maps
Exhibit C: Technical Specifications
Exhibit D: Inadvertent Discovery Plan

Exhibit A:

BID PROSPECTUS

PROJECT LOCATION: Bandon, OR
SITE TOUR: June 20th, 10AM-12PM, meet at property owner’s driveway (there is limited parking at the
base of the driveway, adjacent to the road), at 85345 North Bank Lane. (Please RSVP)
DIRECTIONS TO SITE:
From Coos Bay, head south on US-101 for 18.1 miles, then turn left onto Randolph Rd, travel 1.1 miles
then turn left onto N. Bank Ln for another 1.8 miles. The project site will be on the right hand side of the
road; limited parking at landowner’s driveway on left.
From Coquille, travel northwest on Hwy OR-42 W/E for 4.5 miles, towards N. Bank Ln. Turn left onto
North Bank Ln. for 12.9 miles, the project site will be on the left, with limited parking at landowner’s
driveway on the right.

NOTE: Statements made by Coos SWCD’s representatives at the conference will not be binding on association unless
confirmed by written addendum.

APROXIMATE START DATE: Immediately, for staging, July 1, 2022 for in-water work.
COMPLETION DATE: September 15, 2022 for in-water work. October 15, 2022 for all site
decommissioning, clean-up and MOB out.
BID INSTRUCTIONS: Bids shall be emailed, mailed or hand delivered to;
Caley Sowers
info@coosswcd.org
Coos Soil and Water Conservation District
c/o Caley Sowers
379 N. Adams St.
Coquille, OR. 97423
Bidders must clearly show the following information on the envelope in which their Bid is sent:
Name of Bidder
RE: Bid for North Bank Working Landscapes Tidal Channel Restoration
Bidder’s Address
Proposals shall include, at a minimum, the following items:
A. Bid Form in Exhibit A completed.
B. Please provide a work plan to accomplish the Project goals as described in the RFB, including a
description of the work product, time estimates for each task, personnel to be assigned (where
possible, individual staff members and titles should be provided), and costs, taking into account the
proposed timeline for completion of the Work indicated in the RFB.
C. A list of equipment with size expected to be on the project (Including proposed fire safety).

D. A written statement affirming your ability to undertake and complete specific phases of this work in
a timely fashion from July 1, 2022 through on or before September 15, 2022 (or for July 1, 2023
through on or before September 15, 2023, if proposing a 2023 implementation window).
E. A signed statement that you can and shall provide the Insurance requirements as listed.
F. Bids must not contain any erasures, interlineations, or other corrections unless each such correction
is suitably authenticated by affixing in the margin immediately opposite the correction the surname
or surnames of the person or persons signing the Bid, in the named person’s own handwriting.
G. In order for a Bid to be considered responsive, it mu st contain all of the documents and
information which are required by this RFB, with signatures and notarization as indicated, and it
must: (i) not include any exclusions or qualifications and (ii) include additive, alternate, unit and
lump sum costs as listed on the bid forms. (iii) Bid prices must (where applicable) be F.O.B. at the
Site, with all transportation and handling charges paid by the Bidder.
BID DEADLINE: June 27th, 2022 at 5:00pm.
PROJECT BACKGROUND:
The North Bank Working Landscapes Tidal Channel Restoration Project seeks to a restore
floodplain connectivity to ~30 acres of a working, family farm on the southeast floodplain of the Coquille
River just east of Bandon, OR. As a working landscapes restoration initiative, this project will provide
critical habitat restoration for Oregon coast ESU coho salmon and other anadromous fish populations
while also providing improved infrastructure and tidal water management for the landowner. To achieve
this, the Coos Soil and Water Conservation District and the property owners’ family are collaborating with
the Oregon Department of Fish and Wildlife (ODFW), the Oregon Watershed Enhancement Board
(OWEB), and Business Oregon Development (BizOR); and have contracted Waterways Consulting, Inc.
for the engineering and design of the project. Restoration actions included in this project’s scope:
• replacing a failing and undersized tidegate that currently limits both drainage capability and
anadromous fish passage to critical over-winter refugia habitat;
• reconstructing 2,562’ of an eroded and failing dike or berm;
• reconstructing 3,800’ of sinuous historical tidal channels and filling in current linear, channelized
“ditches”;
• installing five (5) livestock and farm equipment crossings on the reconstructed channel network;
• harvesting spruce trees with root-wads from the existing dike area, transporting, and installing
them as large wood structures at strategic locations within the re-meandered channel network to
enhance salmonid habitat and cover;
• implementing a Water Management Plan.
SCOPE OF WORK:
Work shall include but is not limited to delivering and installing a side-hinge aluminum tidegate
with Muted Tidal Regulator on a 7’ diameter HDPE culvert (materials purchased by the SWCD),
excavating and grading a reconstructed tidal channel network, pulling back and reconstructing an existing
dike, and installing livestock crossings and log structures in the newly constructed channels (see Exhibit B
and C). Work should be completed in one season. Subcontracting for tidegate delivery and installation
through Nehalem Marine will be required. All other subcontracting needed by the bidder will be listed and
included in the bid documents. Subcontractors will be selected by the Contractor and Coos SWCD to
ensure legal requirements are met. Please see Exhibit C for technical specifications and associated scopes
of work.

EQUIPMENT CHOICE: – Heavy equipment will be commensurate with the project and operated
in a manner that minimizes adverse effects to the environment (e.g., minimally-sized, low pressure tires,
minimal hard turn paths for tracked vehicles). All Equipment will be cleaned and free from foreign
materials to prevent invasive species before being brought to the project site. All equipment used for
instream work will be cleaned for petroleum accumulations and leaks repaired prior to entering the
project area. If equipment is found to be leaking during project work, all activity shall immediately
cease until mechanical issues are addressed.
SITE ACCESSES: Minimize the number of temporary access roads and travel paths to lessen soil
disturbance and compaction and impacts to vegetation. See Exhibit B for site access plans.
SITE EXITS: See Exhibit B
ROAD CLOSURES: North Bank Road shall remain open throughout the project; delays shall be kept
to a minimum, and not exceed 30 minutes at any one time. The Contractor shall be responsible for
coordinating road use with other crews and traffic in the area and shall ensure adequate signage is used
when needed including CB contact channel.
FIRE RESTRICTIONS: The Contractor shall know and adhere to all fire rules and restrictions that
apply to the project area, during implementation of the project. Contractor shall provide adequate tools
and equipment to meet fire restriction requirements. Contractor shall be in default of contract should
project be delayed for lack of required fire equipment preventing work that could have otherwise been
completed.
SPILL PLAN: The Contractor shall have and be ready to deploy a spill kit in response to any
leaks/spills of petroleum products or other contaminants. A spill plan will be provided, but spill kits
must be provided by the Contractor.
INADVERTENT DISCOVERY PLAN: An Inadvertent Discovery Plan will be provided for
directions in case of uncovering cultural resources during ground disturbing activities (see Exhibit D).
STAGING: Fueling and cleaning and inspection for petroleum products and invasive weeds
A. All equipment used for instream work will be cleaned for petroleum accumulations, dirt, plant
material (to prevent the spread of noxious weeds), and leaks repaired prior to entering the project area.
Such equipment includes large machinery, stationary power equipment (e.g., generators, canes), and gaspowered equipment with tanks larger than five gallons.
B. Store and fuel equipment within the staging area shown on the Drawings (see Exhibit B).
C. Inspect daily for fluid leaks before leaving the vehicle staging area for operation.
D. Thoroughly clean equipment before operation below ordinary high water or within 50 feet of any
natural water body or areas that drain directly to streams or wetlands and as often as necessary during
operation to remain grease free.
Note: Equipment (e.g. excavators) that will perform In-Water work will be required to have biodegradable hydraulic
fluid.
EXAMINATION OF SITE, BID DOCUMENTS, PERMITS, ETC.: Before submitting a Bid,
each Bidder shall be responsible for: (i) becoming fully acquainted with the site and the conditions

relating to the work, in order to understand fully the facilities, difficulties, and restrictions attending the
execution of the Work; (ii) carefully examining each component of the Bid Documents and any other
available supporting data, in order to become thoroughly familiar with all of the requirements; and
(iii) obtaining for itself, at its own cost and expense, copies of all agency and association guidelines and
standards cited in the proposed Contract and necessary to perform the Work. No failure or omission of
any Bidder to receive or examine any such information or to visit the Site and become acquainted with
the conditions existing at the Site shall in any way relieve such Bidder from obligations with respect to
its Bid, any Contract entered into with such Bidder, or the Work, and the submission of a Bid shall be
taken as prima facie evidence of compliance by the submitting Bidder with the requirements of this
paragraph.
SELECTION AND EVALUATION CRITERIA: Proposals will be evaluated by a Selection
Committee that, after a review of written proposals, may choose to also conduct a personal interview.
Selection Committee will include at minimum, ODFW Fish Biologist, Coos SWCD Project Review
Committee or their chosen representatives, and Coos SWCD Project Manager. Bid evaluation will be
based on the ability of the Bidder to meet the specifications for the tasks described in this RFB in a
timely fashion. Selection will also be based on the ability of the Bidder to work in a cooperative manner
with Coos SWCD staff and project partners on the Project. Coos SWCD will generally not disclose the
status of any award until the appropriate authority at Coos SWCD has approved the award of a
Contract. Normally, the awarding of a Contract or Bid rejection will occur within 7-10 business days
after Bid opening. If the selected Bidder and Coos SWCD agree, this deadline may be extended, but
Coos SWCD reserves the right: (i) to award multiple Contracts for parts of the Work; (ii) to consider
such criteria as it may deem appropriate with respect to the Project; (iii) to reject any or all Bids; and/or
(iv) not to proceed with the Work and/or the Project (or any part thereof); all in the exercise of its sole
and absolute discretion. Coos SWCD will provide a written notice of its intent to award a Contract to
the successful Bidder(s) (in each case, a “Notice of Intent to Award Contract”), and any submittals
required to be submitted to Coos SWCD within a certain number of days after award is made will count
from the day that the Notice of Intent to Award Contract is given. The actual award shall, however, be
dependent on full execution of the Contract(s) and submission by the successful Bidder(s) of all other
required documents.
EVIDENCE OF RESPONSIBILITY: Upon the request of Coos SWCD, a Bidder whose Bid is
under consideration for the award of a Contract shall submit promptly to Coos SWCD satisfactory
evidence showing the Bidder’s financial resources, construction experience, and organization available
for the performance of the Work.
RIGHT TO AWARD OR REJECT: This RFB does not obligate the Coos Soil and Water
Conservation District to award a contract, the Coos SWCD reserves the right to reject any and all
proposals and to further amend or refine a proposal and negotiate a contract with one of the proposers.
The Coos Soil and Water Conservation District reserves the right to offer a contract to other than the
lowest cost bidder based on other evaluation criteria.
CONTRACT REQUIREMENTS: It is the desire of the Coos Soil and Water Conservation District
to enter into a contract that includes all of the services necessary to achieve the goal of the project,
whether or not those services are specifically outlined or described in this RFB. This project includes
federal funds, therefore the selected firm must be able to comply with any specific federal provisions

and regulations that may apply to such a federally funded contract and may be required to sign certain
assurances related to applicable federal or state laws.
WAIVER OF INFORMALITIES: The Coos Soil and Water Conservation District reserves the right
to waive minor informalities contained in proposals, when in the District’s sole judgment; it is in the
best interest of the District to do so. The Coos SWCD reserves the right to waive minor informalities in
the Bids received. The Coos SWCD may also reject any Bid not in compliance with all prescribed
requirements, including the requirement to demonstrate the Bidder’s responsibility and may reject for
good cause any or all Bids upon a finding by the Coos SWCD that it is in the public interest to do so, in
accordance with OAR 137-049-0440
BID ERRORS AND WITHDRAW: A Bidder may withdraw its Bid at any time prior to the date and
time that Bids are due, by means of written notice which is given to Coos SWCD before the date and
time that Bids are due, at the address for submission of Bids which is given above. A Bidder may also
modify and/or resubmit its Bid at any time prior to the date and time that Bids are due.
BIDDERS INTERESTED IN MORE THAN ONE BID: No person, firm, or corporation shall
be allowed to make, file, or be interested in more than one Bid for the Work. However, a person, firm,
or corporation which has submitted a sub-proposal to a Bidder, or which has quoted prices of materials
to a Bidder, is not thereby disqualified from submitting a sub-proposal or quoting prices to other
Bidders or making its own Bid.
COSTS INCURRED: The Coos Soil and Water Conservation District accepts no liability for any
costs incurred by respondents in the preparation or presentation of proposals.
INQUIRES: Questions concerning this request for proposals should be directed in writing to:
District Manager – Caley Sowers, Email: info@coosswcd.org
Each Bidder shall promptly notify Coos SWCD of any discovered conflicts, ambiguities, or
discrepancies in or between, or omissions from, the Bid Documents. Bidders should note that
questions received less than two calendar days prior to the date scheduled for opening of the Bids may
not be answered. Any interpretation or correction of the Bid Documents will be made only by
Addendum, and a copy of such Addendum will be sent directly to each Bidder. No oral interpretations
of any provision in the Bid Documents will be made to any Bidder.
DEADLINES & MILESTONES SUMMARY
Bid due date:

June 27th, 2022

Anticipated opening of Bids:

June 28th, 2022

Successful Bidder(s) to provide contract/all paperwork to Coos SWCD:

June 30th, 2022

In-water start date:

July 1, 2022

In-water completion date:

September 15, 2022

Bid Form
North Bank Working Landscapes Tidal Channel Restoration Project
This Bid is being made to The Coos Soil and Water Conservation District, a State of Oregon Municipal
Corporation, (“Coos SWCD” or “Owner”) in the form of a sealed bid (the “Bid”) with respect to the
project known as “North Bank Working Landscapes Tidal Channel Restoration Project” (the “Project”),
located near Bandon, in Coos County, Oregon (the “Site”). The undersigned (“Bidder”) is making this Bid
pursuant to the terms of the Request for Bids for the Project, dated June 7th, 2022 (the “RFB”), a copy of
which was supplied to Bidder by or on behalf of Coos SWCD and has been reviewed in its entirety by
Bidder. The RFB and all of the documentation required of a proposed bidder on the Project under the
terms of the RFB are sometimes hereinafter referred to collectively as the “Bid Documents”.
Name of Bidder:___________________________________________________________________
Business License Number:______________________

Federal Tax Id No:_________________

Contact Person(s):_________________________________________________________________
Place of Residence (if individual):______________________________________________________
State of Incorporation/Formation (for entities):___________________________________________
Business Mailing Address:____________________________________________________________
________________________________________________________________________________
Shipping Address (if different): _______________________________________________________
________________________________________________________________________________
Telephone Number: ______________

Fax Number: _________________

Email: ____________________
Pursuant to and in compliance with the RFB, the undersigned Bidder, having become familiar with the
conditions at the Site and otherwise affecting the performance of the Project; the cost of the work to be
done in carrying out the Project (collectively, the “Work”); the terms of the Bid Documents; and the form
of the Contract to be awarded to the successful bidder (the “Contract”); hereby proposes and agrees to
perform the Work within the time stipulated in the Bid Documents and to provide and furnish any and all
labor, materials, equipment, transportation, utilities, and services necessary to perform and complete the
Work in a workmanlike manner and in strict conformity with the requirements contained in the Bid
Documents, including any addenda referenced below, for the amount(s) and/or at the rates indicated
below (collectively, the “Bid Price”).
By signing and submitting this Bid to Coos SWCD, Bidder hereby represents, warrants, acknowledges, and
agrees to and with Coos SWCD, or certifies to Coos SWCD (as applicable), as follows:
1. Bid. Bidder hereby offers to carry out and complete the Work for the Bid Price, made up of the price(s)
and/or rates, and according to the budget, which are more particularly described in Schedule 1 to this Bid,
and Bidder has checked all of the figures contained in this Bid carefully and understands that Coos SWCD
will not be responsible for any errors or omissions on the part of Bidder in making this Bid.

2. Quantities. Bidder understands that the quantities mentioned in the RFB are approximate only and are
subject to increase or decrease, and hereby proposes to perform all quantities of work as either increased
or decreased in accordance with the terms of the Contract.
3. Bid to Remain Open. This Bid, unless withdrawn prior to the scheduled closing time for receipt of Bids,
or thereafter when permitted under the terms of the RFB, shall remain valid and will not be withdrawn by
the undersigned Bidder for a period of thirty (30) days after the scheduled closing time for receipt of Bids.
4. Responses to Coos SWCD Concerns. Bidder hereby responds to Coos SWCD’s concerns about the
following issues as indicated below, with such responses being continued/contained on attached schedules
to the extent indicated below in each case:
(a) Minority- and Women- Owned Business Enterprises. Is the Bidder’s firm at least 51% minorityor women-owned, controlled and operated: ____ Yes _____ No
If the answer is “yes”, identify the % of minority- or women-ownership, control and operation:
___________________________________________________________________________
(b) Additional Information. Please provide any other information you feel would help Coos SWCD’s
selection committee evaluate your firm for this Work.
5. License(s). By execution of this Bid, the undersigned Bidder declares that Bidder holds the following
license(s) relevant to the Work, in accordance with the applicable licensing laws where the Project is to
take place, as follows:
Classification:

_________________________________________

License number:

_________________________________________

Expiration date:

_________________________________________

6. Interested Persons. The names of all persons interested in this Bid as principals are as follows:
__________________________________________________________________________________
__________________________________________________________________________________
If Bidder or another interested person is a corporation, state the legal name of the corporation, its state of incorporation, and
the names of the president, secretary, treasurer, and manager thereof.
If Bidder or another interested person is a partnership or other form of legal entity, state the name and form of the entity, its
state of formation, and the names of all the individual partners, members, joint venturers or others with an interest in the
entity.
If Bidder or another interested person is an individual, the person’s sate of legal residence, and the first and last names in full,
and give all fictitious names under which the individual does business.
7. Notices. Bidder understands that, except as noted below, notice of acceptance of this Bid, any requests
for additional information, and any other notices to Bidder with respect to this Bid shall be given in
writing and addressed to Bidder at the business address for Bidder which is set out above. Each such
notice or request shall be deemed given either upon actual delivery (or attempted delivery) to such address
(whether personally or via courier), or three calendar days after being placed in the US mail, postage
prepaid, addressed to Bidder at such address. However, Bidder understands that Coos SWCD may, if it
chooses, elect to respond by email to questions from Bidder, at the email address provided in this Bid.

8. Attachments. Attached to these Bid cover pages and incorporated into this Bid by this reference are the
following required items, in the forms required under the RFB:
(a) Schedule 1 – Bid Price sheet with the details of the Bid Price (an Excel spread sheet may be used
instead of the form provided);
(b) Schedule 2 – List of references for similar projects completed;
(c) Schedule 3 – List of proposed subcontractors and suppliers;
(d) Schedule 4 – Insurance requirements
9. Requirements Upon Award. If this Bid is accepted by Coos SWCD and notice of such acceptance is
timely delivered to the undersigned, then the undersigned shall, within ten (10) days after receipt of such
notice, execute and deliver to Coos SWCD:
(a) the Contract, in the form required under the RFB, as prepared by Coos SWCD;
(b) the insurance certificates required under the RFB and the Contract; and
(c) such other documentation as may be required under the Contract.
Thereafter, the undersigned will commence and complete the Work within the time required by the
Contract.
10. Bidder’s Acknowledgment, Certification, and Agreement as to its Bid. By submitting this Bid, Bidder
shall be deemed to acknowledge, certify, and agree to and with Coos SWCD that Bidder:
(a) has taken steps reasonably necessary to ascertain the nature of and location of the Work;
(b) has investigated and satisfied itself as to the general and local conditions that can affect the Work
or its cost, including but not limited to:
i.
conditions bearing upon acquisitions, transportation, disposal, handling, and storage
of materials;
ii.
the availability of labor, materials, water, electric power, and access via roads or
waterway;
iii.
uncertainties of weather, river stages, tides, or similar physical conditions at the Site;
iv.
the conformation and condition of the ground and any shoreline or riparian area;
v.
the character of equipment and facilities needed preliminary to and during Work
performance; and
vi.
the Site’s biological, chemical, and associated physical hazards;
(c) has satisfied itself as to the character, quality, and quantity of surface and subsurface materials or
obstacles to be encountered, insofar as this information is reasonably ascertainable from an
inspection of the Site as well as from the Bid Documents and other information made a part of the
RFB; and
(d) has satisfied itself as to the adequacy of time allowed for the completion of the Work.
11. Addenda. Bidder has received, reviewed, and understands, the following Addenda to the original Bid
Documents (list all Addendums associated with this Bid packet):

Addendum Number

Date of Addendum

In witness whereof, this Bid is being executed and delivered by Bidder as of the date(s) set forth
below
If Bidder consists of or includes one or more corporations, partnerships, or other forms of legal entity, the full legal name of the
entity shall be set forth in the signature block below, together with the signature(s) of the officers, partners, or other individuals
authorized to sign contracts on behalf of and to bind the entity.
_____________________________________________
____________________________________________
By:

________________________________
(Signature)

Print Name:

________________________________

Print Title:

________________________________

Print Date:

________________________________

If Bidder consists of or includes one or more individuals, the following form of signature block is to be used for each of such
individuals:
Signature:

________________________________

Print Name:

________________________________

Print Date:

________________________________

Schedule 1

NORTH BANK LANE TIDAL FLOODPLAIN RESTORATION PROJECT
90% DESIGN SUBMITTAL
BID SHEET
Job No: 18-055

3/18/2021

ITEM NO.

SPECIFICATION

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20

015000
312319
015626
312319
312316
312316
312323
330000
334213
334213
334213
321123
354237
354237
354237
313519.16
354200
323126
329000
329300

ITEM
MOBILIZATION AND DEMOBILIZATION
TEMPORARY BERM STABILIZATION
CLEARING AND GRUBBING
DEWATERING
PRECONSTRUCTION POTHOLING
UNCLASSIFIED EXCAVATION
ENGINEERED FILL
TIDE GATED CULVERT INSTALLATION
60 INCH DIAMETER HDPE PIPE
48 INCH DIAMETER HDPE PIPE
36 INCH DIAMETER HDPE PIPE
AGGREGATE BASE
CLASS 50 RIPRAP
CLASS 200 RIPRAP
ENGINEERED STREAMBED MATERIAL
SLOPE PROTECTION FABRIC
SALVAGE AND INSTALL LOG STRUCTURES
FENCING
SEEDING
LIVE STAKE PLANTING

ESTIMATED
QUANTITY
1
1
1
1
1
19,650
7,790
1
1
1
2
700
79
232
130
8,515
27
7,710
16.0
5,000

UNIT

UNIT COST

LS
LS
LS
LS
LS
CY
CY
LS
EA
EA
EA
CY
CY
CY
CY(F)
SY
EA
LF
AC
EA
TOTAL

TOTAL

Schedule 2
Bidder’s References for Similar Projects Completed
Please list at least three references, including name, address, and telephone numbers, of those who have
personal knowledge of Bidder’s abilities to undertake and complete projects of similar scope and
complexity.
Project Name

Reference

Address

Telephone
Number

References will be contacted. If possible, provide a brief description of each project on a separate sheet of
paper, or hand write neatly below.
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________
__________________________________________________________________________________

Schedule 3
List of Proposed Subcontractors and Suppliers
Please list the name and the location of the place of business of each proposed subcontractor or supplier
who will perform work or labor or render service or materials to the prime contractor as part of the Work.
List only one subcontractor for each such portion as is defined by the prime contractor in this bid. Bidder
understands and agrees that, if its Bid is accepted, Bidder shall not: (i) substitute any subcontractor for one
that was listed in its Bid; (b) permit any subcontract to be voluntarily assigned or transferred by the original
subcontractor or allow it to be performed by anyone other than the original subcontractor listed here; or
(c) subcontract any portion of the Work to any subcontractor except as listed here, except as authorized by
Coos SWCD in writing.
Portion of Work

Name of Subcontractor

Tidegate and Culvert
Installation

Leo Kuntz, Nehalem
Marine

Address of Subcontractor

Check this box if no subcontractors will be used.
Material Supplied

Name of Supplier

Address of Supplier

Schedule 4
Insurance and Security
*Contractor is responsible to comply with all federal, state, county and local laws, ordinances and
regulations applicable to this contract. At the time or request for bid the information listed below was
know additional coverages may be required or change.
INSURANCE: The Coos SWCD shall have no obligation to CONTRACTOR until CONTRACTOR
has fully complied with the following requirements. CONTRACTOR must carry insurance policies
offering the following minimum coverage levels and provide Certificates of Coverage to the Coos SWCD
before work commences.
__________ Commercial General Liability
• $1,000,000 Each Occurrence
• $2,000,000 Policy Aggregate
• $10,000 Premise Medical
________ Automobile –Liability covering owned, hired and non-owned vehicles. (Including the
“pollution from autos endorsement,” 1S0 Form No. CA 99 48)
• $1,000,000 combined single limit
__________ Professional Liability
• $1,000,000 Each Occurrence
• $2,000,000 Policy Aggregate
__________ Pollution Liability
• $500,000 Each Occurrence
• $1,000,000 Policy Aggregate
The above polices shall reference as additional insured as follows and copies be provided to:
Coos Soil and Water Conservation District
379 N. Adams St.
Coquille, OR 97423
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SECTION 015000
TEMPORARY FACILITIES AND CONTROLS
(a.k.a. Mobilization & Demobilization)
1.

GENERAL

1.1

DESCRIPTION
A.

The work covered by this section consists of the construction facilities and temporary
controls, including mobilization and demobilization, as specified, as shown on the
Drawings, or as otherwise directed by the Engineer. Work includes traffic control and
erosion control items not specifically addressed under other pay items.

B.

Mobilization shall consist of preparatory work and operations, including, but not limited
to, those necessary for the movement of personnel, equipment, supplies, and
incidentals to the site; for the establishment of all offices, and other facilities necessary
for work on the project; and for all other work and operations which must be
performed, or costs incurred prior to beginning work, on the various items on the
project site.

C.

Demobilization shall consist of work and operations necessary to disband all mobilized
items and cleanup the site. The removal of all temporary crossings, ramps, access ways,
roads, signs, and fencing; dewatering facilities; and temporary facilities or works, and
the restoration of surfaces to an equal or better than existing condition shall also be
included as part of demobilization.

2.

PRODUCTS – Not Used

3.

EXECUTION

3.1

CONTRACTOR’S PLANT AND EQUIPMENT
A.

Security. Contractor shall, at all times, be responsible for security of their plant and
equipment. Owner shall not be responsible for missing or damaged equipment, tools,
or personal belongings.

B.

Construction Power and Communication Facilities. Contractor shall be responsible for
providing sufficient electrical power and communication facilities to construct the work.

C.

Storage Facilities.
1.
2.

Provide storage facilities for the protection of materials and supplies from
weather, and shall keep the facilities clean and in proper order at all times.
Provide a storage area for lubricants, oils, and hazardous materials with
sufficient means to contain spills. Facilities, handling, and any required cleanup
will comply with all current local, state, and federal standards. Petroleum
products stored on the site shall be secured from vandalism.

D.

Sanitary Facilities. Maintain adequate toilet facilities at or near the work site.

E.

Solid Waste Handling. Provide sufficient solid waste handling facilities to maintain site
in a clean, orderly condition.

F.

Water. Contractor shall provide all water necessary for construction and maintenance
as specified.
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3.2

MOBILIZATION AND DEMOBILIZATION
A.

3.3

PROJECT SIGNS
A.

3.4

3.6

General. Erect project, safety and hard hat signs at each work site within five (5) days
after commencement of work at that site.

EXCAVATION
A.

3.5

General. Perform mobilization and demobilization activities in accordance with the
Drawings, and as specified.

The Contractor, and any subcontractor, is required to notify the Oregon Utility
Notification Center forty‐eight hours in advance of performing excavation work, by
calling the toll free number (800) 332‐2344.

STAGING AREAS
A.

General. Staging areas at the project site are provided for the Contractor’s use. By
making this area available to the Contractor, the Engineer, and any other person or
agency connected with the properties shall in no way be responsible or liable for any
activity of the Contractor, subcontractors, or any individual or organization connected
with the project.

B.

Alternative Staging Areas. Alternative sites must be acceptable to Owner, and the
Contractor must make all arrangements for their use at the Contractor’s expense, and in
accordance with all local, State and Federal regulations.

C.

Additional Storage Areas. Should the Contractor require space in addition to that
available on‐site, the Contractor shall make arrangements for storage of materials and
equipment in locations off the construction site, and shall provide the Engineer a copy
of the letter of authorization for storage from the Owner.

HAZARDOUS MATERIALS CONTROL AND SPILL PREVENTION PLAN
A.

General. Before starting work on the project, the Contractor shall submit for
acceptance by the Engineer a Hazardous Materials Controls and Spill Prevention Plan.
The Plan shall include provisions for preventing hazardous materials from contaminating
soil or entering water courses and shall establish a Spill Prevention and Countermeasure
Plan.

B.

Facilities. Provide staging and storage areas for equipment, as required to contain
contaminants away from water courses. Provide a contained, locked storage facility for
fuels, lubricants, construction chemicals and other hazardous materials and supplies
stored at site.

C.

Equipment Maintenance. Clean and maintain equipment to prevent any leakage of fuel
and lubricants. Establish a designated equipment refueling area. All fueling and
maintenance of vehicles and other equipment and staging area shall occur at least 75
feet from any riparian habitat or water body.

D.

Spills Countermeasures. Isolate work areas during in‐water construction activities by
using oil containment booms. Maintain a supply of oil booms, sorbent pads and other
supplies to contain and clean spills. Contain and cleanup any hazardous material spills
immediately and notify Engineer.
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3.7

CONSTRUCTION SITE HOUSEKEEPING
A.

3.8

PROTECTION OF EXISTING IMPROVEMENTS
A.

3.9

3.10

Existing facilities, utilities, and property shall be protected from damage resulting from
the Contractor’s operations. Roadways and other improved surfaces shall be protected
from damage by vehicles with tracks or lugs. Any damage resulting from the
Contractor’s operations shall be repaired by the Contractor to the condition which
existed prior to the damage, and to the satisfaction of the Engineer, at no additional
cost to the Owner.

RESTORATION OF STRUCTURES AND SURFACES
A.

Structures, Equipment, and Pipework. The Contractor shall remove such existing
structures, equipment, and pipework as may be necessary for the performance of the
work, and shall rebuild, or replace, the items thus removed in as good a condition as
found. Contractor shall repair any existing structures that were damaged as a result of
the Work.

B.

Roads and Streets. Roadways used by the Contractor for hauling materials, equipment,
supplies, etc., shall be cleaned and repaired if the condition of the roadway is damaged,
or otherwise affected, due to the Contractor’s operations.

C.

Curbs, Gutters, Driveways, and Sidewalks. All curbs, gutters, driveways, sidewalks, and
similar structures that are broken, or damaged, by the installation of the work shall be
reconstructed by the Contractor. Reconstruction shall be of the same kind of materials
with the same finish, and in not less than the same dimensions as to original work.
Repairs shall be made by removing and replacing the entire portions between joints or
scores, and not merely refinishing any damaged part. All restoration work shall match
the appearance of the existing improvements, as nearly as possible.

D.

Cultivated Areas and Other Surface Improvements. All cultivated and natural areas,
either agricultural or lawns, and other surface improvements which are damaged by
actions of the Contractor, shall be restored, including roadside drainage ditches, as
nearly as possible, to their original conditions.

STORAGE OF MATERIALS AND EQUIPMENT
A.

3.11

Remove rubbish, trash, and debris from site on a regular basis. Transport and dispose of
all rubbish and debris in accordance with all local regulations. Maintain staging area in
an orderly manner. Regularly clean mud and debris, resulting from work at the site,
from roadways.

Materials and equipment shall be stored so as to ensure the preservation of their quality
and fitness for the work. Stores of equipment and materials shall be located so as to
facilitate inspection. The Contractor shall be responsible for all damages that occur in
connection with the care and protection of all materials and equipment, supplied by the
Contractor, until completion and final acceptance of the Work by the Owner.

TRAFFIC CONTROL
A.

General. The Contractor shall be responsible for public safety and traffic control at all
times.

B.

The Contractor shall furnish, install, and maintain temporary construction warning signs,
flaggers, barricades, and other devices necessary to safeguard the general public and
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the work, and to provide for the safe and proper routing of all vehicular and pedestrian
traffic within and through the limits of the project during the performance of the work.
C.

Traffic Control Plan. The Contractor will provide a traffic control plan to the Engineer for
review and approval prior to project construction including: access points to North Bank
Lane, staging areas, dump sites, operating hours, project duration, scheduling and
phasing, and total number of construction vehicles and their respective haul routes, per
project phase.

4.

MEASUREMENT AND PAYMENT

4.1

MEASUREMENT
A.

4.2

Work under this section will be measured for payment on a lump sum basis.

PAYMENT
A.

The lump sum contract price for Construction Facilities and Temporary Controls, also
known as Mobilization and Demobilization, will include full compensation for the
furnishing of all labor, materials, tools, equipment, administrative costs, and incidentals
for mobilization; demobilization; and temporary facilities and controls.

B.

Payment will be made under:
Pay Item
Mobilization & Demobilization

END OF SECTION
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Pay Unit
Lump Sum (LS)
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SECTION 015713.01
FIBER ROLL
1.

GENERAL

1.1

DESCRIPTION
A.

Work under this Section includes furnishing all labor, materials, equipment, and incidentals to
install, maintain, remove and dispose of Fiber Roll, as shown on the Drawings, as specified
herein, or as otherwise directed by the Engineer.

B.

Fiber Roll shall be furnished, installed, and maintained at the locations shown on the Drawings,
as specified. Fiber Roll shall be installed on excavation and embankment slopes and other
disturbed soil areas, active or non‐active.

C.

Related Sections
1. Section 015000, Mobilization

1.2

SUBMITTALS
A.

Submit to the Engineer, for review, the following manufacturer’s data and Certification’s:
1. A certificate stating the name of the Fiber Roll manufacturer, product name, style
compositions of filaments or yarns and other pertinent information to fully describe the
geotextile, along with the manufacturer’s certification of compliance with the material
specifications contained herein.

2.

PRODUCTS

2.1

MATERIALS
A.

Straw Wattle. Straw Wattle shall be:
1. A pre‐manufactured roll made from 100% weed free rice straw and wrapped in a 100%
biodegradable tubular 7 oz. Plain Burlap liner. The burlap is Medium Weight Natural
Burlap with a 9 X 8 Warp & Fill, and a minimum weight of 7 oz. per square yard. Plastic
netting will not be accepted as an alternate.
2. 9‐inch rolls shall have a mimimum weight of approximately 1.6 pounds per foot.
3. 12‐inch rolls shall have a mimimum weight of approximately 3.8 pounds per foot.

3.

B.

Stakes. Wood stakes shall be a minimum of 2” x 4” x 24” (ripped diagonally) for Type 1
installation or a minimum of 1” x 2” x 24” in size for Type 2 installation. Wood stakes shall be
untreated fir, redwood, cedar, or pine and cut from sound timber. They shall be straight and
free of loose or unsound knots and other defects which would render them unfit for the
purpose intended. Metal stakes shall not be used.

C.

Rope. Rope shall be biodegradable, such as sisal or manila, with a minimum diameter of
1/4 inch.

EXECUTION

3.1

INSTALLATION
A.

Rope and notched stakes shall be used to restrain the Fiber Rolls against the slope. Stakes
shall be driven into the slope until the notch is even with the top of the Fiber Roll. Rope shall
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be knotted at each stake and laced between stakes. After installation of the rope, stakes shall
be driven into the slope such that the rope will hold the Fiber Roll tightly to the slope. Furrows
will not be required.
B.

Fiber Roll shall be placed 10 feet apart along the slope for slope inclination (horizontal:vertical)
of 2:1 and steeper, 15 feet apart along the slope for slope inclination between 2:1 and 4:1,
20 feet apart along the slope for slope inclination between 4:1 and 10:1, and a maximum of
50 feet apart along the slope for slope inclination of 10:1 and flatter.

C.

The bedding area for the Fiber Roll shall be cleared of obstructions including rocks, clods, and
debris greater than one inch in diameter before installation.

D.

Fiber Roll shall be installed approximately parallel to the slope contour and the terminus of
rows shall be angled up‐slope at 45 degrees for a distance of three feet. Where fiber rolls
meet, provide an overlap of two feet, with adjacent rolls tightly abutting each other.

E.

Fiber Roll shall be installed prior to seeding where used without slope protection fabric.

F.

Fiber roll shall be installed over fabric (after seeding) where slope protection fabric is specified.

3.2

MAINTENANCE
A.

The Contractor shall inspect all Fiber Roll immediately after each rainfall, and at least daily
during prolonged rainfall. Any deficiencies shall be immediately corrected by the Contractor.

B.

The Contractor shall also make a daily review of the location of Fiber Roll in areas where
construction activities have altered the natural contour and drainage runoff to ensure that the
Fiber Rolls are properly located for effectiveness. Where deficiencies exist as determined by
the Engineer, additional Fiber Rolls shall be installed as directed by the Engineer.

C.

Damaged or otherwise ineffective Fiber Roll shall be repaired or replaced promptly. Fiber Roll
shall be maintained to disperse concentrated water runoff and to reduce runoff velocities.
Split, torn, or unraveling rolls shall be repaired or replaced. Broken or split stakes shall be
replaced. Sagging or slumping Fiber Roll shall be repaired with additional stakes or replaced.
Locations where rills and other evidence of concentrated runoff have occurred beneath the
rolls shall be corrected. Fiber Roll shall be repaired or replaced within 24 hours of identifying
the deficiency.

3.3

REMOVAL
A.

4.

Fiber Rolls shown on the Drawings shall remain in place after project completion, unless
otherwise specified, and be allowed to naturally degrade.

MEASUREMENT AND PAYMENT

4.1

MEASUREMENT
A.

4.2

Fiber Roll will not be separately measured for payment.
PAYMENT

A.

No separate payment will be made for Fiber Roll. Full compensation for all costs associated
with this work shall be included in the contract price for Temporary Erosion Control and BMPS,
Section 015713.
END OF SECTION
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SECTION 015713
TEMPORARY EROSION CONTROL AND BMPS
1.
1.1

GENERAL
DESCRIPTION
A. This work shall consist of temporary erosion control and water or air quality control measures,
devices, and BMPs that may be shown on the Drawings, and as specified in the Contract
Documents, Project Permit(s), Project Erosion and Sediment Control Plan (ESCP), Standard
Specifications, these Technical Specifications, or as directed by the Engineer during the life of
the contract. Temporary erosion control measures and other BMPs will also be required at
staging/storage areas utilized during project construction. Said work is intended to provide
prevention, control, and abatement of water and air pollution within the limits of the project
and to minimize damage to the work, adjacent properties, streams or other bodies of water.
B. Attention is directed to the Erosion and Sediment Control Plan. The Owner will transfer
ownership of the DEQ 1200‐C Construction Stormwater Permit prior to construction. As part of
the ESCP submittal process, the Contractor shall submit on any proposed revisions to the
applicable Project Plan sheets for Temporary Erosion Control and the Dewatering and/or
Diversion operations. Do not start work until the SWPPP, applicable plan sheets, schedules and
methods of operation for temporary pollution control are reviewed and accepted by the
Engineer. During the course of project construction, cooperate with the Engineer and other
regulatory officials and take immediate action as directed to protect water bodies and sensitive
areas, and provide for erosion or other pollution control.
C. Installation and maintenance of temporary erosion control measures, devices and BMPs shall
conform to the requirements as shown on the Drawings stated within this section, the ESCP,
and DEQ requirements.

1.2

RELATED SECTIONS
A. Section 015000, Mobilization
B. Section 015626, Temporary Fence – Type ESA
C. Section 015713.01, Fiber Roll
D. Section 312319, Dewatering
E. Section 312323, Engineered Fill

1.3

SUBMITTALS
A. Rocked Construction Entrance. Submit material specifications for the rock and fabric for review
and approval of the Engineer prior to commencing related work.

2.

PRODUCTS
A. Construction Entrance Rock. Rock shall be constructed of crushed aggregate meeting the size
requirements on the plans.
B. Construction Entrance Fabric. Fabric to be used for the reinforcement mat shall be
manufactured from polyester, nylon, or polypropylene material, or any combination thereof.
Fabric shall be manufactured from virgin, or recycled or a combination of virgin and recycled,
polymer materials. No virgin or recycled materials shall contain biodegradable filler materials
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that can degrade the physical or chemical characteristics of the finished fabric. The fabric shall
be a non‐woven, needle‐punched fabric. The fabric shall be permeable, not act as a wicking
agent, and shall conform to the following:
Test
Weight, grams per square meter
Grab Tensile Strength, (25‐mm grip), KN, in each direction)
Elongation at Break, percent
Toughness, KN
(percent elongation x grab tensile strength)
Permittivity, 1/sec.
UV Resistance, percent strength retention @ 500hrs

3.
3.1

Test Method
D 3776
D 4632
D 4632

D 4491
D 4355

Requirement
135 min.
0.40 min.
30 min.
26 min.
0.5 min.
70 min.

EXECUTION
GENERAL
A. Install temporary soil stabilization materials for water pollution control in all disturbed work
areas that are considered inactive (i.e. excess of 14 days) or before forecast storm events.
Should any temporary erosion control of this nature be required elsewhere as directed by the
Engineer and/or regulatory agencies, install them within 48 hours of notification. Where
applicable and upon acceptance of the Engineer, furnish and apply/install temporary mulch,
temporary hydraulic mulch, temporary erosion control blankets, or temporary covers in
conformance with the Standard Specifications and these Technical Specifications. Materials
and construction methods shall comply with the Standard Specifications and these Technical
Specifications.
B. Maintain a temporary cover on all stockpiles at all times and install and maintain appropriate
BMPs (sediment logs, filter fence, check dams, etc.) around the perimeter at the base of
stockpile to control the potential runoff of any loose sediments and pollutants. Whenever a
temporary cover is removed to perform other work, replace and secure the temporary cover
within one (1) hour of stopping work.

3.2

MAINTENANCE
A. Maintain all temporary erosion control measures, devices, and/or BMPs placed in the work for
the duration of the project. Maintenance includes all Manufacturer recommendations, and
includes but is not limited to the following:
1. Immediately repair upon discovery damage to any temporary erosion control devices
and/or BMPs during the course of the project at the Contractor’s expense.
2. Inspect temporary erosion control devices and/or BMPs routinely, immediately after each
rainfall event, and at least daily during prolonged rainfall events. Make required repairs
immediately.
3. Routinely inspect all signage as required for the project and repair or replace upon
discovery of damage, vandalism, and/or missing parts.
4. Should a Fiber Roll decompose or become ineffective prior to the end of the expected
usable life and the barrier is still necessary, replace Fiber Roll promptly.
5. Replace single or group of gravel bag(s) when the bag material is ruptured or when the yarn
has failed, allowing the bag contents to spill out.
6. Routinely inspect stakes and/or rope used to secure a Fiber Roll in place and repair as
necessary if found to be loose or ineffective.
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7. Repair or replace damaged temporary gravel bag berm (or other measures which require
gravel bags per the Project Drawings, Project Permits, these Technical Specifications and
the ESCP) on the same day when the damage occurs or is discovered.
8. Remove sediment deposits and other debris when they reach approximately one‐half the
height of the sediment barrier (or as recommended by the Manufacturer) and dispose of in
a manner acceptable to the Engineer, and in conformance with the ESCP.
9. Remove and dispose of sediment deposits remaining in place after the temporary erosion
control measure and/or BMPs is no longer required in a manner acceptable to the
Engineer, and in conformance with the ESCP.
3.3

ROCKED CONSTRUCTION ENTRANCE
A. Construct Rocked construction entrance/exit pads for each phase of the work at each entrance
and exit access road onto the project site as shown on the Project Drawings. Work under this
item shall consist of clearing and grubbing, excavation, furnishing and placing reinforcement
mat and rock at each entrance/exit access road, maintenance (i.e. removal of large quantities
of captured sediment, and/or placement of additional rock during course of construction),
removal, disposal of excess materials, and restoration of disturbed area.
B. Each Rocked construction entrance/exit shall be of adequate size to prevent the tracking of
sediment and materials onto any public right‐of‐way. At a minimum, show the size of each
Rocked construction entrance/exit on the Project Drawings.
C. Maintain each Rocked construction entrance/exit to minimize tracking of soil and sediment
onto existing public roads and rights‐of‐way. While the Rocked construction entrance/exit is in
use, clean pavement and remove sediment at least once a day and as often as necessary when
directed by the Engineer. Soil and sediment or other extraneous material tracked onto existing
pavement shall not be allowed to enter any existing or proposed drainage facilities.
D. In the event the Contractor’s operations are causing excessive tracking of materials, the
Engineer may direct the Contractor to replace the Rocked construction entrance/exit, expand
the size (area – length and/or width) of the Rocked construction entrance/exit, and/or expand
the depth of the Rocked construction entrance/exit. In the event this is required the
Contractor will not be entitled to any additional payment.
E. When no longer required as shown on the Project Drawings or as determined by the Engineer
(where applicable to each Phase of the work), each Rocked construction entrance/exit shall
become the property of the Contractor and be removed and disposed of in conformance with
the Contract Documents, Standard Specifications, and these Technical Specifications. Under no
circumstance shall any of the materials used for Rocked construction entrance/exit be re‐used
on the project. Grade and restore all areas disturbed by the placement and use of each Rocked
construction entrance/exit to its pre‐existing condition, including any provisions for
revegetation found elsewhere in these Technical Specifications.

3.4

DUST CONTROL
A. General. Before starting work on the project, submit a Dust Suppression Plan for acceptance by
the Engineer. The Contractor shall be responsible for the control of dust within the limits of the
project at all times. Take whatever steps are necessary to eliminate the nuisance of blowing
dust. Responsibility for any damage to property, crops, or orchards from dust caused by the
Contractor’s operations shall be borne by the Contractor.
B. Dust Control. Periodically, water or otherwise treat access roads and haul roads, as required to
suppress dust. Cover or control water content of earthen materials being hauled, as required
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to control dust emissions. Cover or otherwise stabilize soil stockpiles to prevent erosion by
wind.
C. Cleanup. Keep all streets, roadways, and easements, as well as all ground adjacent to the
project site, clean and free of dust, mud and debris resulting from the Contractor’s operations.
Daily cleanup throughout the project shall be required as the Contractor progresses with the
work. Immediately remove spillage of earth, gravel, concrete, asphalt, or other materials
resulting from hauling operations along or across any public street or private driveway or
access road.
4.
4.1

MEASUREMENT AND PAYMENT
MEASUREMENT
A. Temporary Erosion Control and BMPs will be measured on lump sum basis.

4.2

PAYMENT
A. The lump sum contract price for Temporary Erosion Control and BMPs will include full
compensation for the furnishing of all labor, materials, tools, equipment, administrative costs,
and incidentals for temporary erosion control measures, devices, and BMPs, provisions and
requirements as stated in the ESCP, stockpile management, dust control, sweeping, and
maintenance of all such water pollution control measures that may be shown on the Project
Drawings, and as specified in the Contract Documents, Project Permit(s), Project ESCP, Standard
Specifications, these Technical Specifications, and as directed by the Engineer, and no
additional compensation shall be allowed therefore.
B. Payment will be made under:
Pay Item

Pay Unit

Temporary Erosion Control and BMPs

Lump Sum (LS)

END OF SECTION
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SECTION 017123.16
CONSTRUCTION SURVEYING
1. GENERAL
1.1

DESCRIPTION
A.

1.2

1.3

WORK INCLUDED
A.

The Contractor shall be responsible for procuring professional land surveying services as
necessary to construct this project. An Oregon licensed Land Surveyor, or Civil Engineer
authorized to practice land surveying in Oregon, shall be in responsible charge of all
survey work to be performed in conjunction with the scope of work of this project.

B.

The Contractor shall preserve and protect all project survey control and reference points
shown on the Drawings and located outside the limits of disturbance. Monuments
disturbed by the Contractor shall be reestablished by the Contractor at his sole expense.

C.

The Contractor shall be solely responsible for the protection and maintenance of all
existing and Contractor‐established survey marks and monuments, and all constructed
lines and grades.

SUBMITTALS
A.

1.4

The Contractor shall provide the name, license number, and documentation for the
required minimum qualifications of the Land Surveyor to be employed by the Contractor
for the Project, prior to any work being completed by the Contractor or Surveyor.

REFERENCES
A.

1.5

The work required under this Section shall include, but is not limited to, all labor, tools,
materials, equipment and incidentals required to perform construction surveying
necessary to establish the lines and grades of the proposed work, as shown on the
Drawings, as specified, or as directed by the Engineer.

Oregon Standard Specifications for Construction, Oregon Department of Transportation
(current edition).

QUALITY ASSURANCE
A.

All Work shall be performed to the satisfaction of the Engineer.

B.

The Engineer may, at his sole discretion, perform his own surveys for: verification of
project control points, verification of lines and grades, and inspection of survey
monument preservation. Contractor shall provide unrestricted access for the Engineer
to spot‐check the work. This does not relieve the Contractor of their responsibility to
perform additional independent surveying, as need to complete the work.

C.

In the event that the construction staking reveals a design inconsistency or error,
Contractor shall notify the Engineer immediately and shall not proceed with the work
until directed by the Engineer.
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2.

PRODUCTS (Not Used)

3.

EXECUTION
A.

The Engineer will establish a minimum of three survey control monuments, as shown on
the Drawings. The Contractor’s surveyor will be provided with the northing, easting and
elevation of the control points existing in the field as shown on the Drawings. In
addition the Engineer of Record will also provide the Contractor’s surveyor with the final
linework file developed in AutoCAD Civil 3D. The Contractor’s surveyor will be required
to access AutoCAD in order to use the electronic files. Civil 3D information does not
transfer to base AutoCAD or older versions of AutoCAD and therefore will not be
available to Land Surveyors who do not have this program.

B.

From this information, the Contractor shall establish the baseline control points and
reference points for horizontal and vertical control and make all additional detailed
surveys and measurements and establish markings or monuments necessary for the
construction of the work as dimensioned on the Drawings.

C.

At a minimum, construction staking shall include the following:
1.
2.
3.
4.
5.

D.

4.
4.1

All stakes and survey markers will be conspicuously marked with flagging tape or paint
by the Contractor. The Contractor shall be responsible for protecting and maintaining
all stakes from destruction.

MEASUREMENT AND PAYMENT
MEASUREMENT
A.

4.2

Proposed clearing and grubbing limits,
Proposed channel alignment (centerline),
Proposed grading and contours for earthwork,
Proposed channel treatments, structures, and modifications,
Any other items required for a full, complete and accurately built project

Construction Surveying shall not be independently measured for payment.

PAYMENT
A.

No separate payment will be made for the work covered under this section. Full
compensation for all costs in connection with Construction Surveying shall be included
in the contract price for related work.

B.

The cost of resetting and verifying control points disturbed by the Contractor will be
borne by the Contractor. The cost of any such verification or replacement of bench
marks and/or control survey points will be deducted from any monies due to the
Contractor. The Contractor will not be allowed any adjustment in working days for such
verification or replacement of survey control points.

END OF SECTION
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SECTION 311100
CLEARING AND GRUBBING
1.

GENERAL

1.1

DESCRIPTION
A.

1.2

1.3

The work covered by this section consists of furnishing all labor, equipment, and
materials necessary to perform the clearing and grubbing, the removal or disposal of all
cleared and grubbed materials, and the filling of all grubbing holes, as specified, as
shown on the Drawings, or as directed by the Engineer.

RELATED SECTIONS
A.

Section 015000, Mobilization

B.

Section 312316, Excavation

C.

Section 312323, Engineered Fill

REFERENCES
A.

State of Oregon, Department of Transportation (ODOT) State Standard Specifications,
current edition.

2.

PRODUCTS ‐ Not Used

3.

EXECUTION

3.1

CLEARING
A.

General. All work shall comply with Section 00320, Clearing and Grubbing of the
Standard Specifications.

B.

All trees, stumps, down timber, snags, brush, vegetation, old piling, stone, concrete
rubble, abandoned structures, and similar debris shall be cleared within the limits of the
construction extents, unless otherwise shown on the Drawings or directed by the
Engineer.

C.

In areas where grubbing is not required, the clearing operations shall consist of the
complete removal of all obstructions above the ground surface.

D.

Contractor shall flag all vegetation to be removed for approval by Owner’s
Representative prior to its removal. Once the flagging is completed, Owner’s
Representative will walk the vegetation removal areas and approve them prior to
Contractor initiating clearing and grubbing activities.

E.

Trees. Where trees are approved by the County’s representative for removal, trees shall
be felled in such a manner as to avoid damage to trees left standing, to the existing
structures and installations, as well as with due regard for the safety of employees and
others. Stumps shall be removed to minimum depth of 4 feet, or to a point where
remaining roots are less than 1.5 inches in diameter, whichever depth is greater. Trees
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located beyond the limits for clearing and grubbing that are not marked for removal,
shall be protected from damage, as indicated on the Drawings and as specified.

3.2

3.3

F.

Vegetation. Vegetation to be removed shall consist of all heavy growth of brush and
woody vegetation, unless shown otherwise on the Drawings or directed by the Engineer.

G.

Debris Removal. Abandoned foundations, rip rap, drainage materials, debris, and other
unsuitable material and any other debris designated for removal on the Drawings shall
be removed and disposed of in accordance with this section. Buried unsuitable debris
encountered during excavations shall be removed and disposed of in accordance with
Section 312316, Stripping and Excavation.

GRUBBING
A.

General. Grubbing shall consist of the removal of all stumps, roots, buried logs, old
piling, old paving, concrete, abandoned utilities, timbers, fencing, and other
objectionable matter encountered.

B.

Limits. Except as noted on the Drawings, the entire area within the limits of the
footprint of proposed berm stabilization and reinforcement areas, shall be thoroughly
grubbed.

C.

Filling of Holes. All holes caused by grubbing operations, except in borrow areas, shall
be excavated with 3 to 1 (horizontal to vertical) side slopes in conformance with Section
312316, Stripping and Excavation. The excavation shall then be backfilled with
compacted embankment material in conformance with Section 312323, Engineered Fill.

DISPOSAL OF DEBRIS
A.

Cleared and Grubbed Materials. Except as hereinafter specified or otherwise indicated
on the Drawings, all concrete, asphalt, treated timbers, and other non‐organic debris
which are the products of the clearing and grubbing operations shall be disposed of off‐
site. Remove any or all of the products of clearing and grubbing operations from the
site and dispose of the material at other locations or through other sources arranged
for, by, and at the expense of the Contractor, in accordance with applicable laws and
ordinances.

B.

Clean organic plant material products of the clearing and grubbing operations not
designated for salvage may be chipped and disposed of on site at the location shown on
the Drawings, or as specified by the Engineer, subject to approval of the Owner.

4.

MEASUREMENT AND PAYMENT

4.1

MEASUREMENT
A.

4.2

Clearing and Grubbing will be measured as a lump sum pay item.

PAYMENT
A.

Clearing and Grubbing will be paid for at the lump sum contract price, which price will
be payment in full for furnishing all labor, materials, tools, equipment and incidentals,
and doing all work necessary to complete the clearing and grubbing operation as
specified, including disposal or salvage of materials, and restoration of ground surfaces.
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B.

Removal and disposal of buried debris, not encountered during grubbing operations, will
be paid for in accordance with Section 312316, Excavation – Unsuitable Debris.

C.

Payment will be made under:

Pay Item

Pay Unit

Clearing and Grubbing

Lump Sum (LS)

END OF SECTION
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SECTION 312316
STRIPPING AND EXCAVATION
1.

GENERAL

1.1

DESCRIPTION
A. The work covered by this section consists of furnishing all labor, equipment, materials, and
performing all operations necessary to complete Stripping and Excavation, as specified, as
shown on the Drawings, or as directed by the Engineer. Work includes, but is not limited to the
following:
1.
2.
3.
4.
5.
6.

Stripping for removal of vegetation and surface organics.
Excavation for removal of unsuitable material.
Channel Excavation
Excavation for pipe installation
Construction Staking
Other miscellaneous excavation incidental to the construction of the improvements.

B. This section also covers performance of pre‐construction potholing to confirm soil suitability for
Engineered Fill with the Geotechnical Engineer.
C. Over‐excavation for placement of RSP or culverts is not included within this section but is
considered incidental to the work for which it is required.
1.2

RELATED SECTIONS
A. Section 017123.16, Construction Surveying
B. Section 311100, Clearing and Grubbing
C. Section 312323, Engineered Fill
D. Section 354237, Rock Slope Protection

1.3

REFERENCES
A. State of Oregon, Department of Transportation (ODOT) State Standard Specifications (current
edition).
B. Surveys. All construction staking shall be performed by the Contractor, in accordance with
Section 017123.16, Construction Surveying. The Owner shall provide control points at the
locations shown on the Drawings. Control points disturbed by the Contractor shall be replaced
by the Contractor, at his sole expense
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1.4

QUALITY ASSURANCE
A. Comply with all applicable permits and regulations.
B. Provide necessary construction staking and references points, as required to meet the specified
tolerances for the work.

2.

PRODUCTS
A.

MATERIALS ‐ SECTION NOT USED.

3.

EXECUTION

3.1

GENERAL
A. Protect existing utilities in performing any excavation work.
B. Comply with all permit conditions in performing any excavation work.
C. Perform an independent earthwork estimate for the purpose of preparing bid prices for
earthwork. Quantities indicated on the Drawings are approximate estimates provided only for
permitting purposes and are not suitable for bidding purposes.
D. The bid price shall include costs for any necessary transport disposal of excess or unsuitable
earth materials to the on‐site locations shown in the plans or as directed by the Engineer.

3.2

STRIPPING
A. Stripping. Strip surfaces of excavations and fill foundations of heavy growth of crops, grass,
weeds and other vegetation as specified in Section 311100, Clearing and Grubbing. Greater
depths of stripping may be necessary in selected areas to remove vegetation, as determined by
the Engineer.

3.3

EXCAVATION
A. General. Excavations shall extend into firm, undisturbed native soils. Excavation shall consist
of removal of material for embankment foundation preparation, mass excavation and finish
grading of the channel and slope improvements, and other miscellaneous excavations to the
lines and grades shown on the Drawings, or as directed by the Engineer. In the event that
organic materials, yielding sub‐grade (pumping) or other deleterious materials are encountered
during foundation excavations, they shall be removed as directed by the Engineer.
B. Control of Water. Water control shall be performed in accordance with project permit
conditions and Dewatering, Section 312319 of these Specifications. When water is
encountered, either ground water or surface runoff, the Contractor shall furnish, install,
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maintain, and operate all necessary machinery and equipment required to keep the excavation
reasonably free from water, as approved by the Engineer, until the placement of concrete or
backfill material has been completed, inspected, and approved, and all danger of flotation and
other damage is removed. Water pumped from the excavation shall be disposed of in such
manner as will not cause injury to public or private property, or constitute a nuisance or
menace to the public, and the disposal method shall be subject to the approval of the Engineer.
Water shall be controlled until work is complete.
C. Excess Excavation. Care shall be exercised by the Contractor not to excavate below the grades
shown on the Drawings, except as specified herein, and as directed by the Engineer. All
excavations in excess of the grades shown on the Drawings which are not directed by the
Engineer shall be backfilled with compacted embankment at the Contractor’s expense, per
Section 312323, Engineered Fill.
D. Temporary Excavations. With exposure and drying, on‐site soils may experience progressive
sloughing if excavated near vertical and left un‐shored during construction. Engineer suggests
that the soils on‐site should be considered Type C when applying OSHA regulations.
E. Tolerances. The excavation tolerance shall typically be +0.1 feet to ‐0.2 feet from the grades
shown on the Drawings, except within the low flow channel, where excavation tolerance shall
be +0.1 feet to ‐0.1 feet from the elevations shown on the Drawings.
3.4

UNCLASSIFIED EXCAVATION.
A. Unclassified Excavation. Unclassified excavation shall consist of the excavation and disposal of
all material, regardless of its nature. Unclassified Excavation includes excavation required to
reach finished grade. Over‐excavation for the placement of materials (e.g. Rock Slope
Protection, Log Structures, Pipes) or the removal of unsuitables, as described below under
Excavation of Unsuitables, is not included in Unclassified Excavation.

3.5

PRECONSTRUCTION POTHOLING
A. Preconstruction Potholing. Preconstruction potholing shall consist of providing equipment and
an operator for ten (10) hours to excavate holes to at multiple locations in the floodplain where
work is to be performed in coordination with the geotechnical engineer. These potholed areas
shall be backfilled with the excavated material once the geotechnical engineer is finished with
all inspections and sampling.

4.

MEASUREMENT AND PAYMENT

4.1

MEASUREMENT
A. Stripping. Stripping will not be separately measured for payment.
312316‐4

B. Unclassified Excavation. Unclassified Excavation will be measured by the cubic yard of
Unclassified Excavation, based on the Dimensions shown on the Drawings. This is a neat‐line
quantity and does not take into account the loose volume of the excavated material. Where
the dimensions of any portion of the work are revised by the Engineer, or a portion of the work
is eliminated, the change will be measured by the cubic yard.
C. Preconstruction Potholing. Preconstruction Potholing will be measured on a lump sum basis.
D. Other Miscellaneous Excavations. All other excavations will not be measured for payment.
E. Surveys: Construction staking will not be separately measured for payment.
4.2

PAYMENT
A. Stripping. No separate payment will be made for stripping. All costs in connection with this
work will be considered incidental to the contract price per cubic yard for Excavation.
B. Unclassified Excavation, measured as specified above, will be paid for at the contract unit price
per cubic yard, which price will be payment in full for furnishing all labor, materials, tools,
equipment and incidentals, and doing all work necessary to complete Unclassified Excavation,
as specified, including mass excavation and finish grading of channel banks and floodplains, to
the lines and grades shown on the Drawings.
C. Preconstruction Potholing, measured as specified above, will be paid for at the contract lump
sum price, which price will be payment in full for furnishing all labor, materials, tools,
equipment and incidentals, and doing all work necessary to complete Preconstruction
Potholing, as specified, including excavation and backfilling of the potholes as directed by the
Engineer.
D. No separate payment will be made for other miscellaneous grading incidental to the work. All
costs in connection with this work will be considered incidental to the cost of construction of
associated improvement.
E. Surveys: No separate payment will be made for surveys or construction staking. All costs in
connection with this work will be considered incidental to the contract price per cubic yard for
Excavation.
F. Mixing and transport of suitable materials for reuse shall be paid for under Engineered Fill,
Section 312323.
G. Payment will be made under:
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Pay Item

Pay Unit

Unclassified Excavation

Cubic Yard (CY)

Preconstruction Potholing

Lump Sum (LS)

END OF SECTION
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SECTION 312319
DEWATERING
1.
1.1

GENERAL
DESCRIPTION
A. Furnish all labor, materials, equipment, and incidentals necessary to design, construct, operate,
maintain, and remove all cofferdams, flumes shoring, diversions, filtration systems and/or
other measures, including pumping, to dewater the construction site and to divert streamflow
and other surface waters through or around the project area 24 hours a day during the entire
field construction period, as shown on the Drawings, as specified, or as directed by the
Engineer.
B. Dewatering details on the Drawings (if provided) are schematic. The design and
implementation of the Dewatering Plan is solely the responsibility of the Contractor.
Contractor shall make their own independent evaluation of water sources (surface and
groundwater) in preparing their Dewatering Plan.
C. Dewatering shall comply with all project permit conditions, applicable laws and local
ordinances.

1.2

RELATED SECTIONS
A. Section 015000, Mobilization and Demobilization
B. Section 312316, Stripping and Excavation
C. Section 312323, Engineered Fill
D. Section 354237, Rock Slope Protection

1.3

SUBMITTALS
A. The Contractor shall submit the following for review and approval of the Engineer:
1. A Dewatering Plan listing materials, method of work, equipment to be used, methods for
disposal of pumped water, provisions to prevent scour and erosion, and the proposed
schedule shall be submitted to the Engineer. Approval of the Engineer shall be required
before the Contractor proceeds with water control measures.
2. Product data for:
a)
b)
c)
d)
e)
f)

1.4

pumps
silt control filter fabric
washed rock
impervious liners
cofferdam material
other materials used in dewatering

QUALITY ASSURANCE
A. Comply with all applicable permits and regulations.
B. Comply with approved Hazardous Materials Control and Spill Prevention Plan, in accordance
with Section 015000, Part 3.9.
C. Notify Engineer 48 hours in advance of installation of temporary cofferdam(s) or diversion.
D. Notify Engineer 48 hours in advance of removal of temporary cofferdam(s) or diversion.
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2.
2.1

PRODUCTS
MATERIALS
A. General. The Contractor shall be responsible for sizing and design of temporary cofferdams,
well points, pumps, drains, pipes and other diversion and dewatering facilities. Comply with
Drawings and regulatory requirements.
B. Imported Rock. Use only clean washed gravel. Sand will not be allowed.
C. Dewatering Facilities. Provide and operate dewatering facilities of suitable size and capacity.
The use of equipment shall be consistent with the manufacturer’s recommendations.

3.
3.1

EXECUTION
GENERAL
A. Contractor is solely responsible for the design, construction, and maintenance and monitoring
of the diversion and dewatering facilities. Comply with the Drawings, Specifications, and
applicable permit conditions.

3.2

FISH REMOVAL
A. Fish relocation to be provided by others (NIC). Provide the Owner 72 hours notice prior to
dewatering operations to allow for removal of fish from the project area. Coordinate work with
fish relocation experts.

3.3

SEDIMENT CONTROL
A. General. Comply with Permits.
B. Materials. Earthen materials shall not be used within the flowing channel, with the exception
of clean, washed rock.
C. Cofferdam Construction. During construction of the cofferdam, install silt barrier(s) along the
water side of the installation, as necessary to minimize mobilization and entrainment of
disturbed soils within the active flowing channel, to a level in accordance with the permit
conditions.
D. Discharge of diverted flow. Unless otherwise specified, a diversion must discharge into the
same natural drainage way in which its headworks are located. Where feasible, discharge to
existing pools or onto bedrock or otherwise erosion resistant surfaces. Construct energy
dissipators at diversion outlets, where necessary to prevent scour at point of discharge.
E. Discharge of Seepage/Groundwater. Discharge water from the dewatered construction site
either by gravity or pumping in a manner to prevent excessive turbidity from entering the
receiving waters and to prevent scour and erosion outside of the construction site. Pumped
water should be pre‐filtered with a gravel pack around sumps for subsurface flows and a silt
fence or hay bales around pumps for surface flow.
F. Discharge pumped water into adjacent gravel bars, isolated local depressions, or temporary
sediment basins. Where discharging water into the river will create excessive turbidity, route
water through a sediment interceptor or other facilities to remove sediment from water.
G. Isolation of Construction Area. Place turbidity curtains or cofferdams between construction
area and flowing river channel, at all locations.

3.4

HAZARDOUS MATERIAL CONTROL
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A. General. Comply with the approved Hazardous Materials Control and Spill Prevention Plan
(HMC&SPP) in accordance with Construction Facilities and Temporary Controls, Section 015000.
B. Equipment and Lubricants. Steam‐clean all equipment prior to its use. Inspect all equipment
for cleanliness and fluid leaks prior to use and monitor during its use. Maintain equipment as
required. Equipment refueling shall only take place in a designated, contained area.
C. Isolation of Construction Area. Prior to performing work within flowing water, outside of
cofferdams, install oil containment booms downstream of the work area. Maintain booms until
completion of the work within the channel is complete.
D. Spills. Maintain a supply of oil spill booms, sorbent pads, and other supplies to contain and
clean spills. Comply with approved HMC&SPP should spills occur.
3.5

COFFERDAMS
A. General. The Contractor is solely responsible for the design, construction, maintenance, and
monitoring of cofferdams, dikes and other isolation facilities. Cofferdams with an exposed
height greater than 10 feet shall be designed by a Professional Engineer registered in the State
of California, based on available soil data.
B. Configuration. Cofferdam alignments, as shown on the Drawings, reflect the maximum
allowable encroachment into the channel. Construct cofferdam alignments as shown or the
Drawings, unless otherwise approved by Engineer. Provide cofferdams high enough to account
for water surface fluctuations.
C. Secondary Dikes/Seepage Control. Secondary dikes within the isolated construction area can
be used to control seepage and groundwater around excavations, provided all dike materials
are removed from the exposed channel upon completion, prior to re‐watering the work area.

3.6

FLOW BYPASS
A. Capacity. Bypass water around construction site using a cofferdam and bypass pipe as shown
on the Drawings or equivalent facility, as approved by the Engineer. The bypass system shall be
capable of passing the flows present at the time construction begins, with a minimum of 12
inches of freeboard (measured vertically from water surface to lowest point on dam). Bypass
pipes shall have a minimum diameter of 10 inches to minimize the likelihood of clogging by
debris.
B. Storm Events. During the designated period for instream work, the Contractor shall be solely
responsible for the integrity of the dewatering system. If rain is predicted, the Contractor shall
perform flood fighting activities as directed by the Engineer and regulatory agencies.
C. The diversion system may require adjustment to accommodate the sequence of work. No
additional compensation shall be provided for any adjustments, revisions, or reinstallations of
diversion elements.
D. The diversion shall result in conditions that allow the required compaction to be achieved and
shall prevent sediment‐laden water that exceeds the effluent discharge limits from entering the
drainage ways.
E. Unless otherwise specified, a diversion must discharge into the same natural drainage way in
which its headworks are located.

3.7

DEWATERING
A. General. Remove water from construction area using pumping, well points, drains, or other
approved methods. Discharge of water shall comply with Part 3.3.D of this Specification
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section. Construction water shall be segregated from seepage water and routed through
sediment interceptors or other facilities to remove contaminants and sediment. Excavated
slopes in the saturated soils may need to be retained, tied back, or otherwise stabilized. Refer
to the Geotechnical Report.
B. Well Points. Well points shall be designed to preclude the loss of fine soil by gravel packing or
other suitable means.
C. Pumping Facilities. All pump intakes shall be screened to prevent the entrainment of fish, in
accordance with project permit conditions. Pumps and discharge piping shall be suitable for the
type of service provided and shall be a sufficient size and capacity to satisfactorily dewater
work areas.
D. Power Supply. Consider the availability and reliability of power sources for dewatering
operation in dewatering system design and make provisions for temporary or backup power
supply as deemed necessary. Where the primary diversion is operated by pumping, provide a
backup system with automatic controls capable of starting the backup upon failure of the
primary system.
E. Groundwater. Dewatering shall maintain water surfaces below the base of temporary
excavations or trenches, to allow for visual inspection of the work, if requested by the Engineer.
Lower groundwater tables within excavations for structures to a minimum of two (2) feet
below foundations or as otherwise required to establish a firm, stable foundation. Control
groundwater within excavation until completion of backfill operations.
3.8

WATER LEVELS DURING THE CONSTRUCTION PERIOD
A. The Contractor shall be responsible for making an independent evaluation of site conditions.
The Contractor’s dewatering plan shall address all potential sources of surface and
groundwater, including but not limited to streamflow (natural or managed), backwatering of
the channel from downstream blockages, domestic water lines, storm drain outfalls, irrigation
tailwater, industrial discharges, seepage, and direct rainfall.
B. Construction Dewatering. Groundwater in excavations is discussed in the Geotechnical Report
identified in Engineered Fill, Section 312323.

3.9

CLEANUP
A. Thoroughly clean up area to remove debris and contaminated materials. Remove fine
sediments and restore disturbed area prior to removal of the dewatering facilities. Clean and
round river run gravels or cobbles, if used in cofferdam construction, may be spread in the
creek channel in lieu of removal, provided grading will not interfere with facility operation.

3.10 REMOVAL OF DEWATERING FACILITIES
A. Prior to removal of the dewatering facilities, complete the following activities:
1. Complete required tests and inspections.
2. Thoroughly cleanup work site.
3. Perform final walkthrough with Engineer.
B. Prior to removal of cofferdams and diversion, equalize the water surface levels on both sides of
the dams.
4.
4.1

MEASUREMENT AND PAYMENT
MEASUREMENT
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A. Dewatering will not be separately measured for payment.
4.2

PAYMENT
A. Dewatering will be paid for at the lump sum contract price for Dewatering, which price will
include payment in full for furnishing all labor, materials, tools, equipment, and incidentals
necessary to complete the dewatering operations, as specified, including temporary
cofferdams, pumping, silt control, filter fabric, sediment control, erosion control, removal of
muck, disposal of materials, and removal of dewatering facilities.

Pay Item

Pay Unit

Dewatering

Lump Sum (LS)

END OF SECTION
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SECTION 312323
ENGINEERED FILL
1.

GENERAL

1.1

DESCRIPTION

1.2

1.3

A.

The work covered by this section consists of furnishing all plant, labor, and materials,
and performing all operations necessary for the construction of Engineered fills (unless
separately designated elsewhere), including surveying, salvage of soil, subgrade
preparation, furnishing, loading, and on‐site and off‐site hauling of materials,
processing, screening placement and compaction of Engineered Fill materials,
construction of ramps, and other incidental earthwork as may be necessary to complete
the Engineered Fills, as specified in the Geotechnical Report, as shown on the Drawings,
as specified, or as otherwise directed by the Engineer.

B.

All grading shall comply with Section 00300 of the Standard Specifications, and with the
recommendations of the Geotechnical Investigation. Prior to beginning work, the
Contractor shall be familiar with the geotechnical investigation. In the event of
discrepancy between the report and the notes herein, the report shall prevail. It shall
be the responsibility of the Contractor to visit the site and make his own interpretations
with regard to materials, methods and equipment necessary to perform the work
required for this project.

C.

Temporary erosion control and BMP’s shall be installed and approved by the Engineer
prior to beginning Engineered Fill Construction.

D.

The Contractor is responsible to locate, identify, and protect all existing utilities from
damage.

E.

Surveys. All construction staking shall be performed by the Contractor. Survey control
points are shown on the Drawings.

RELATED SECTIONS
A.

017123.16, Construction Surveying

B.

Section 312319, Dewatering

C.

Section 311100, Clearing and Grubbing

D.

Section 312316, Stripping and Excavation

REFERENCES
A.

Geotechnical Engineering Investigation by:
Pali Consulting, Inc.
1410 Washington St., Suite 191
Oregon City, OR 97045
503‐502‐0820
Job No. 014‐18‐001
Dated: January 28, 2019
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B.

American Society for Testing of Materials (ASTM) Standards:
D1556

Test Method for Density of Soil in Place by the Sand Cone Method

D1557

Test Method for Moisture‐Density Relations of Soils and Soil‐Aggregate
Moistures Using 10 lb (4.54 kg) Rammer and 18‐inch (457 mm) Drop

D2974

Test Method for the Organic Content of Soils

D2922

Density of Soil and Soil‐Aggregate In‐Place by Nuclear Methods (Shallow
Depth)

D3017

Test Method for Moisture Content of Soil and Soil‐Aggregate in Place by
Nuclear Methods (Shall Depth)

D4318

Test Method for the Liquid Limit and Plastic Limit of Soils

D422C

Particle‐Size Analysis of Soils

C.

Design and Construction of Levees, EM 1110‐2‐1913, US Army Corps of Engineers, April
30, 2000.

D.

Oregon Standard Specifications for Construction, Oregon Department of Transportation,
current edition.

E.

NRCS Construction Specification 903 – Engineered Fill, current edition.

2.

PRODUCTS

2.1

MATERIALS
A.

Engineered Fill Materials. To the extent they are needed, all suitable materials from the
specified excavations shall be used in the construction of required permanent
engineered fill. The suitability of materials for specific purposes will be subject to the
approval of the Engineer, in conformance with these specifications. Materials used for
engineered fill shall be salvaged during excavation at the direction of the Geotechnical
Engineer.

B.

Surplus Materials. All surplus or unsuitable excavated materials will be designated as
waste and shall be disposed in accordance with Section 312316, Excavation.

3.

EXECUTION

3.1

ENGINEERED FILL CONSTRUCTION
A.

General. Compacted Engineered Fill in Engineered Fills shall be placed in the dry and
compacted as specified herein.

B.

Subgrade Preparation. Following Clearing and Grubbing, the subgrade surfaces shall be
graded to remove surface irregularities and shall be scarified parallel to the axis of the
fill and loosened to a minimum depth of 2 inches. The moisture content of the loosened
material shall be controlled as specified for the Engineered Fill, and the surface
materials of the subgrade shall be compacted and bonded with the first layer of
Engineered Fill.

C.

Earth abutment surfaces shall be free of loose, uncompacted earth in excess of two
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inches in depth normal to the slope and shall be at such a moisture content that the
Engineered Fill can be compacted against them to ensure a good bond between the fill
and the abutments. Subgrade and abutment surfaces shall not be steeper than 1
horizontal to 1 vertical. The sites of the borrow area shall be stripped to sufficient depth
to remove all vegetation, roots, brush, sod and other objectionable material. Clearing
and disposal methods shall be in accordance with applicable state and county laws with
due regards to the safety of persons and property. Fill shall not be placed until the
required excavation and subgrade preparation has been completed.
D.

Fill shall not be placed on or in standing water, nor upon a frozen surface, nor shall
snow, ice, or frozen material be incorporated in the fill.

E.

If soft, wet, or pumping subgrade soils are present, the required minimum level of
compaction for the initial fill lift may be reduced, subject to approval of the
Geotechnical Engineer. The intent of the reduction is to limit the amount of
construction traffic that could lead to further deterioration and destabilization of the
exposed subgrade and to build a more stable pad upon which to place subsequent fill
lifts.

F.

Horizontal Layer Construction. The compacted Engineered Fill shall be constructed to a
sufficient section so as to achieve the required compaction throughout the finished
section. Materials to be compacted shall be placed or spread in layers not more than 24
inch loose thickness prior to compaction. Materials excavated to form keyways or over‐
excavations, and suitable for use as Engineered Fill, shall be blended uniformly with
other excavated soils or disposed of. All fill placed on slopes steeper than 5 horizontal
to 1 vertical shall be keyed and. If the surface of any layer becomes too hard and
smooth for proper bond with the succeeding layer, it shall be scarified parallel to the
axis of the fill to a depth of not less than 2 inches before the next layer is placed. Fill
placed around structures will be brought up at approximately uniform height on all sides
of the structure.

G.

Compaction. When, in the opinion of the Engineer, the surface of any compacted layer
is too smooth to bond properly with the succeeding layer, it shall be scarified to a depth
of 6 inches before the succeeding layer is placed thereon. Construction equipment shall
be operated over each layer of fill to ensure that the required compaction is obtained to
the satisfaction of the Engineer. Special equipment shall be used if needed to obtain the
required compaction. Heavy compaction equipment shall not be operated within 2 feet
of any structure. Fill adjacent to structures, pipe, conduits, and anti‐seep collars shall be
compacted to a density equivalent to that of the surrounding fill by means of hand
tampers or plate vibrators. Hand directed tampers or compactors shall be used on
areas not accessible to heavy compaction equipment, fills compacted in this manner
shall be placed in layers not greater than 4 inches in thickness before compaction, and
shall meet the same density requirement as for the adjacent area. All compaction
testing shall be performed by the Owner, unless otherwise noted. The cost of re‐testing
of areas that have failed to meet specified compaction requirements shall be borne by
the Contractor.

H.

At the discretion of the Engineer, the top 18 inches of fill, within areas specified to
receive revegetation treatments, may be compacted to a lesser degree to facilitate plant
establishment. Prior to seeding, the surface shall be prepared as specified in Section
329200, Seeding.
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3.2

3.3

3.4

I.

Moisture Control. The moisture shall be uniformly distributed throughout the layer
prior to compaction. If the material is not within the required moisture content, the
Contractor will be required to moisture condition the soil. The moisture conditioning of
fill materials shall be performed prior to placement in the section. The final minor
moisture conditioning may be made on the fill, as required. Harrowing, or other
approved methods will be required to work the moisture into the material until a
uniform distribution of moisture is obtained. Water applied on a layer of fill shall be
accurately controlled in amount and distribution so that free water will not appear on
the surface during or subsequent to rolling. If the material is too wet for proper
compaction or soft and yielding sub‐grade is experienced (pumping), the Contractor will
be required to aerate the material to a moisture content within the desired limits prior
to compaction. If the top surface of the preceding layer of compacted fill or a subgrade
or abutment surface in the zone of contact with the fill becomes too dry to permit
suitable bond, it shall either be removed or scarified and moistened to an acceptable
moisture content prior to placement of the next layer of fill.

J.

Dressing. Engineered Fill slopes shall be dressed by over‐building and cutting back to
the required grade. The Contractor may compact the shoulder of each lift during the
placement of fill materials to assist in the subsequent dressing of the slopes.

CROSS SECTIONS AND ZONING OF MATERIALS
A.

Standard Engineered Fill Sections. The dimensions, slopes, and zoning of materials shall
conform to the sections shown on the Drawings and specified herein.

B.

Zoning of Materials. Unless otherwise specified, the Engineered Fill materials shall be
homogeneous. The Engineered Fill shall be free of pockets, lenses, streaks, layers, etc.
of different materials.

FINISH
A.

The finished grades shall transition naturally into adjacent existing grades to provide a
functional and naturalistic finished surface. Due to the complex nature of the project
and the desired aesthetic and functional features, not all details can be accurately
represented on the Drawings. As a result, the Contractor may be directed by the
Engineer to make minor adjustments to finish grades to best achieve these results.
These adjustments may include smoothing or rounding conforms, or changing slope
angles or daylight points as necessary to conform to the variable geometry inherent in
natural topography. Compensation for this work shall be considered as included in the
price paid for the various contract items of work involved, and no additional
compensation will be allowed.

B.

After the placement of the engineered fills and spoils, the sides and top shall be dressed
by final passage of compaction equipment or by dragging to give a smooth surface. The
surface area shall be graded to provide surface drainage to flow to desired locations.

ROADS AND RAMPS
A.

Maintain Access. At locations where access roads to existing facilities are destroyed
because of the work required under this contract, the Contractor shall provide
temporary roads, if directed by the Engineer, to give access to fields and buildings
during the construction period. Such facilities shall be removed to the extent required
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by the Engineer.
B.

3.5

Temporary Haul Roads. Temporary haul roads shall be constructed as required to
transport materials from borrow source or excavation to Engineered Fill site. Temporary
ramps to be constructed for the Contractors convenience need not comply with these
foundation preparation and Engineered Fill construction requirements. Unless
otherwise directed by the Engineer, temporary ramps shall be removed prior to
completion of the work.

GRADE TOLERANCES
A.

Engineered Fill:
1. General. Engineered Fills shall be constructed to the net grade and cross section shown
on the Drawings.
2. Grade Tolerances. At all points a tolerance of 0.2 (two‐tenths) foot above, and 0.1
(zero) foot below the prescribed grade will be permitted in the final dressing, provided
that any excess material is so distributed that the crown of the Engineered Fill drains in
the desired direction and that there are no abrupt humps or depressions in surfaces.
However, this tolerance above grade may be modified at locations where, in the opinion
of the Engineer, such modifications will not impair the design or appearance of the
project.

3.6

SLIDES
A.

3.7

In the event of the sliding of any part of the Engineered Fill during its construction, or
during the one year period after acceptance, the Contractor shall, upon written order of
the Engineer, cut out and remove the slide and then rebuild that portion of the
Engineered Fill.

SPECIAL MEASURES
A.

Measures and construction methods shall be incorporated as needed and practical that
enhances fish and wildlife values. Special attention shall be given to protecting visual
resources and maintaining key shade, food, and den trees.

4.

MEASUREMENT AND PAYMENT

4.1

MEASUREMENT
A.

4.2

Engineered Fill. Engineered Fill will be measured by the cubic yard of Engineered Fill
placed based on the Dimensions shown on the Drawings. This is a finished surface and
does not take into account the loose volume of the material prior to compaction.

PAYMENT
A.

Engineered Fill, measured as specified above, will be paid for at the contract unit price
per cubic yard, which price will be payment in full for furnishing all labor, materials,
tools, equipment and incidentals, and doing all work necessary to construct compacted
Engineered Fills as specified, including hauling of excavated materials from the source.

B.

No payment will be made for the Engineered Fill foundation preparation, shrinkage of
material or materials placed above the net grades and slopes as allowance for
shrinkage.
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C.

No separate payment will be made for incidental grading beyond the projected toe of
the Engineered Fill cross section. The cost for this work shall be included in contract
unit price for compacted Engineered Fill.

D.

No payment will be made for construction or removal of temporary roads or ramps.

E.

No additional payment will be made for costs associated with stabilizing unstable
materials. The cost for this work shall be included in contract Lump Sum price for
compacted Engineered Fill.

F.

Payment will be made under:
Pay Item
Engineered Fill

END OF SECTION
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Pay Unit
Cubic Yard (CY)
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SECTION 313519.16
SLOPE PROTECTION FABRIC
1. GENERAL
1.1

DESCRIPTION
A.

1.2

RELATED SECTIONS
1.
2.
3.
4.
5.

1.3

Work under this section includes furnishing all labor, materials, equipment, and
incidentals to install and maintain Slope Protection Fabric to protect newly constructed
or excavated and seeded soil slopes, as shown on the Drawings, and as specified herein,
or as otherwise directed by the Engineer.

Section 015000, Mobilization and Demobilization
Section 015713.01, Fiber Rolls
Section 312316, Stripping and Excavation
Section 312232, Engineered Fill
Section 329200, Seeding

REFERENCES
A. American Society for Testing and Materials (ASTM):
1. D1117 – Standard Guide for Evaluating Nonwoven Fabrics
2. D6241 ‐ Standard Test Method for Static Puncture Strength of Geotextiles and Geotextile‐
Related Products Using a 50‐mm Probe
3. D6475 ‐ Test Method for Measuring Mass Per Unit Area of Erosion Control Blankets.
4. D6525 ‐ Standard Test Method for Measuring Nominal Thickness of Rolled Erosion Control
Products.
5. D6567 – Standard Test Method for Measuring the Light Penetration of a Turf
Reinforcement Mat (TRM)
6. D6818 ‐ Standard Test Method for Ultimate Tensile Properties of Rolled Erosion Control
Products

1.4

SUBMITTALS
A. Submit to the Engineer, for review and approval, the following manufacturer’s data and
certification’s:
1. A certificate stating the name of the Slope Protection Fabric manufacturer, product name,
style, chemical compositions of filaments or yarns and other pertinent information to fully
describe the geotextile.
2. A certificate stating that the furnished products meet requirements of the Specification as
evaluated under the manufacturer’s quality control program. The certificate shall be
attested to by a person having legal authority to bind the Manufacturer.
B. Independent Performance Test Results shall be provided upon request.
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C. The Manufacturer is responsible for establishing and maintaining a quality control program to
assure compliance with the requirements of the Specification. Documentation describing the
quality control program shall be made available upon request.
1.5

DELIVERY, STORAGE, AND HANDLING
A. Slope Protection Fabric labeling, shipment and storage shall follow ASTM D 4873.
B. Product labels shall clearly show the manufacturer or supplier name, style name, and roll
number.
C. Each shipping document shall include a notation certifying that the material is in accordance
with the manufacturer’s certificate.
D. Each Slope Protection Fabric roll shall be wrapped with a material that will protect the
geotextile from damage due to shipment, water, sunlight, and contaminants.
E. The protective wrapping shall be maintained during periods of shipment and storage.
F. During storage, Slope Protection Fabric rolls shall be elevated off the ground and adequately
covered to protect them from the following: Site construction damage, extended exposure to
ultraviolet (UV) radiation, precipitation, chemicals that are strong acids or strong bases, flames,
sparks, temperatures in excess of 71 deg C (160 deg F) and any other environmental condition
that might damage the Slope Protection Fabric.

1.6

QUALITY ASSURANCE
A. Slope Protection Fabric shall be subject to sampling and testing to verify conformance with this
Specification. Sampling for testing shall be in accordance with ASTM D 4354.
B. Acceptance shall be in accordance with ASTM D 4759 based on testing of either conformance
samples obtained using Procedure A of ASTM D 4354, or based on manufacturer’s certifications
and testing of quality control samples obtained using Procedure B of ASTM D 4354.
C. Sewn Seams (if required):
1. For seams that are to be sewn in the field, the Contractor shall provide at least a 2 meter
(six‐foot) length of sewn seam for sampling by the Engineer before the fabric is installed.
2. For seams that are sewn in the factory, the Engineer shall obtain samples of the factory
seams at random from a roll of geotextile that is to be used on the project.
3. If seams are to be sewn in both directions, samples of seams from both directions shall be
provided.
4. For seams that are field sewn, the seams sewn for sampling shall be sewn using the same
equipment and procedures as will be used for the production seams.
5. The seam assembly description shall be submitted by the Contractor along with the sample
of the seam. The description shall include the seam type, sewing thread, and stitch density.

2. PRODUCTS
2.1

SLOPE PROTECTION FABRIC
A. Fabric. Slope Protection Fabric shall be “North American Green Rollmax BioNet C700BN”, or
equivalent, meeting the following Specifications:
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1. The Slope Protection Fabric shall meet requirements established by the Erosion Control
Technology Council (ECTC) Specification and the U.S. Department of Transportation,
Federal Highway Administration’s (FHWA) Standard Specifications for Construction of
Roads and Bridges on Federal Highway Projects, FP‐03 2003 Section 713.17 as a Type 4,
Long‐term Erosion Control Blanket.
2. Slope Protection Fabric shall be a long‐term erosion control blanket, constructed of 100%
biodegradable materials containing a 100% coconut fiber matrix, with a functional longevity
of 36 months or greater. The coconut fiber shall be evenly distributed over the entire area
of the blanket. The blanket shall be covered on the top side with a 60 x 50 woven coir fiber
netting with mesh openings not to exceed 0.75 inch x 0.75 inch(1.90 cm x 1.90 cm) and
bottom with 100% biodegradable woven natural fiber jute netting. The jute netting shall
form an approximate 0.50 inch x 1.0 inch (1.27 x 2.54 cm) mesh. The blanket shall be sewn
together with biodegradable thread on 1.50 inch (3.81 cm) centers.

Property

Test Method

Typical

Thickness

ASTM D6525

0.56 in (14.2 mm)

Mass per Unit Area

ASTM D6475

26.61 oz/yd² (903 g/m²)

Water Absorption

ASTM D1117

186.8%

Swell

ECTC Guidelines

35%

Lignin Contect

TAPPI TM222

32.8%

Light Penetration

ASTM D6567

14.9%

MD Tensile Strength

ASTM D6818

1271 lbs/ft (18.84 kN/m)

MD Elongation

ASTM D6818

38.7%

TD Tensile Strength

ASTM D6818

834 lbs/ft (12.34 kN/m)

TD Elongation

ASTM D6818

41.4%

MD – Machine Direction
TD – Transverse Direction

2.2

STAKES
A. Stakes shall be shaped hardwood pins designed to safely and effectively secure the slope
stabilization fabric. The wood stake must exhibit ample rigidity to enable being driven into hard
ground, with sufficient flexibility to resist breakage. The wood stake shall be the Tensar (North
American Green) Eco‐Stake or approved equal, with the following dimensions:

Leg Length:

11.00 in

Head Width:

1.25 in.
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Head Thickness:

0.40 in.

Leg Width:

0.60 in. (tapered to a point)

Leg Thickness

0.40 in.

Total Length:

12.0 in

3. EXECUTION
3.1

PREPARATION
A. Grade and compact areas to be treated with Slope Protection Fabric as specified or as directed
by Engineer.
B. Remove large rocks, soil clods, vegetation, and other sharp objects that could keep Slope
Protection Fabric from intimate contact with subgrade.
C. Prepare seedbed by loosening the upper 50 to 75 mm (two to three inches) of soil.
D. Apply seed and any soil amendments or fertilizer in accordance with Section 02950 to the
scarified surface prior to installation of Slope Protection Fabric.
E. Construct 150 x 150 mm (six‐inch x six‐inch) anchor trench at top of slope.

3.2

INSTALLATION
A. Install Slope Protection Fabric at elevation and alignment indicated.
B. Extend Slope Protection Fabric two to three feet over crest of slope, secure into a six‐inch x six‐
inch trench with a row of staples/stakes approximately 12 inches apart in the bottom of the
trench. Backfill and compact the trench after stapling. Apply seed to compacted soil and fold
remaining 12 inch portion of Slope Protection Fabric’s back over seed and compacted
soil. Secure Slope Protection Fabric over compacted soil with a row of staples/stakes spaced
approximately 12 inches apart across the width of the Slope Protection Fabric . Embed the
entire perimeter within a key trench.
C. Unroll Slope Protection Fabric downslope. Consecutive rolls spliced down or along the slope
must be placed end over end (shingle style) with 12 inches overlap. Staple through overlapped
area, approximately 12 inches apart across entire Slope Protection Fabric’s width.
D. Secure Slope Protection Fabric to slope with ground anchoring devices in accordance with the
manufacturer’s recommendations for the application (slope or channel).
E. Where Slope Protection Fabric abuts against rock slope protection or other rock placements,
the Slope Protection Fabric shall be placed under the first course of adjacent rock and also
staked per section 3.2d.
F. Alternate installation methods must be approved by Engineer prior to execution.

3.3

INSPECTION AND MAINTENANCE
A. The Contractor shall inspect Slope Protection Fabric immediately after each rainfall, and at least
daily during prolonged rainfall. Any deficiencies shall be immediately corrected by the
Contractor.
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B. The Contractor shall also make a daily review of the location of Slope Protection Fabric in areas
where construction activities have altered the natural contour and drainage runoff to ensure
that the Slope Protection Fabric is properly located for effectiveness. Where deficiencies exist
as determined by the Engineer, repairs or replacement shall be performed as directed by the
Engineer.
C. Damaged or otherwise ineffective Slope Protection Fabric shall be repaired or replaced
promptly.
4. MEASUREMENT AND PAYMENT
4.1

MEASUREMENT
A. Slope Protection Fabric will be measured by the square yard of slope protection fabric installed
in accordance with the Drawings, as specified, or as directed by the Engineer. Measurements
will be taken parallel to the finished surface. No additional payment will be made for seams,
overlaps, anchor trenches, or wastage.

4.2

PAYMENT
A. Slope Protection Fabric will be paid for at the contract unit price per square yard, which price
will be payment in full for furnishing all labor, materials, tools, equipment, and incidentals, and
for doing all the work involved in installing fabric, complete in place, including trench
excavation and backfill, and maintenance, as shown on the Drawings, as specified herein, or as
directed by the Engineer.

Pay Item

Pay Unit

Slope Protection Fabric

Square Yard (SY)

END OF SECTION

313519.16‐5

INDEX
SECTION 321123
AGGREGATE BASE

Paragraph
1.

2.
3.

4.

Page

GENERAL .......................................................................................................................................... 1
1.1
Description .......................................................................................................................... 1
1.2
Related Sections.................................................................................................................. 1
1.3
References .......................................................................................................................... 1
1.4
Submittals ........................................................................................................................... 1
1.5
Project Conditions............................................................................................................... 1
PRODUCTS ........................................................................................................................................ 1
2.1
Materials ............................................................................................................................. 1
EXECUTION....................................................................................................................................... 1
3.1
Placing, Compacting, and Finishing .................................................................................... 1
3.2
Field Quality Control ........................................................................................................... 2
MEASUREMENT AND PAYMENT ...................................................................................................... 2
4.1
Measurement ..................................................................................................................... 2
4.2
Payment .............................................................................................................................. 3

SECTION 321123
AGGREGATE BASE

1.
1.1

GENERAL
DESCRIPTION
A. The work covered by this section consists of furnishing all plant, labor, and material and
performing all operations necessary for placing aggregate base as specified, as shown on the
Drawings, or as otherwise directed by the Engineer.

1.2

RELATED SECTIONS
A. Section 312316, Stripping and Excavation
B. Section 312323, Engineered Fill

1.3

REFERENCES
A. Oregon Standard Specifications for Construction, Oregon Department of Transportation,
current edition.

1.4

SUBMITTALS
A. Submit to the Engineer for review, the following:
1. Source of aggregates
2. Test results, performed within the last six (6) months, showing that the aggregates conform
to all the material requirements specified herein.
3. Certified weights of aggregate base rock delivered to the site.

1.5

PROJECT CONDITIONS
A. Aggregate shall be placed when the atmospheric temperature is above 35 degrees Fahrenheit.
Areas of completed base course that are damaged by freezing, rainfall, or other weather
conditions shall be corrected to meet specified requirements.

2.
2.1

PRODUCTS
MATERIALS
A. Aggregate Base rock shall be stone embankment material conforming to Section 00330.16 of
the State Standard Specifications with a maximum rock size of 4 inches.

3.
3.1

EXECUTION
PLACING, COMPACTING, AND FINISHING
A. Preparation of Subgrade. Prior to constructing the aggregate base course, the sub‐grade shall
be cleaned of all foreign substances. The sub‐grade then shall be scarified to a depth of 6
inches, moisture conditioned, and compacted. Ruts or soft, yielding spots shall be corrected by
loosening and removing soft or unsatisfactory material and by adding approved material,
reshaping to line and grade, and recompacting.
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B. Grade Control. During construction, the lines and grades including crown and cross slope
indicated for the aggregate base course shall be maintained by means of line and grade stakes
placed by the Contractor.
C. Placing. The mixed material shall be placed on the prepared subgrade in layers of uniform
thickness with a suitable spreader. No layer shall exceed 6 inches or be less than 3 inches when
compacted. The layers shall be so placed that when compacted they will be true to the grades
or levels required with the least possible surface disturbance. Such adjustments in placing
procedures or equipment shall be made as may be directed to obtain true grades, to minimize
segregation and degradation, to adjust the water content, and to insure an acceptable base
course.
D. Compaction. In all places not accessible to the rollers, the aggregate base course material shall
be compacted with mechanical tampers.
E. Finishing. The surface of base course shall be finished after final compaction by cutting any
overbuild to grade and rolling with a steel‐wheeled roller. In no case shall thin layers of
material be added to the top layer of base course to meet grade. If the elevation of top layer of
base course is one inch or more below the grade, the top layer of base shall be scarified to a
depth of at least three inches, new material shall be added, and the layer shall be blended and
recompacted to bring to grade. Adjustments in rolling and finishing procedures shall be made
as may be directed to obtain grades, to minimize segregation and degradation of aggregate
base coarse material, to adjust the water content, and to insure an acceptable aggregate base
course. Material found unacceptable shall be removed and replaced, with acceptable material.
3.2

FIELD QUALITY CONTROL
A. Smoothness. The surface of the aggregate base course shall not deviate more than one inch
when tested with a ten‐foot straightedge applied parallel with and at right angles to the
centerline of the area covered. Deviations exceeding 2 inch shall be corrected as directed.
B. Thickness. The completed thickness of the aggregate base course shall be within one half inch
of the thickness indicated on the Drawings. The thickness of the aggregate base course will be
measured at intervals providing at least one measurement for at least each 150 linear feet of
aggregate base course. The depth measurement will be made by test holes at least three
inches in diameter. Where the measured thickness of the aggregate base course is more than
one half inch deficient, such areas shall be corrected by excavating and placing with additional
material as specified in Article 3.02.C. The average job thickness shall be the average of the job
measurements as specified above but within 3 inches of the thickness indicated.
C. Compaction. Field density test of the in‐place soils will be performed at random locations.
However, the maximum interval between tests shall be 500 linear feet of aggregate base
course placed.
D. Rework. Where tests indicate the base course does not meet specified relative compaction,
the material represented by the test shall be reworked and recompacted to the specified
relative compaction. Reworked areas will be retested until they meet the specified relative
compaction. The costs of all retests will be deducted from monies due or to become due the
Contractor.

4.
4.1

MEASUREMENT AND PAYMENT
MEASUREMENT
A. Aggregate Base will be measured for payment by the cubic yard, to the nearest 1.0 cubic yard.
Quantities of aggregate base to be paid for by the cubic yard will be calculated on the basis of
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the dimensions shown on the Drawings, adjusted by the amount of any change ordered by the
Engineer.
B. Aggregate base for repair of roadways outside of construction footprint that are damaged by
construction activities will not be separately measured for payment.
4.2

PAYMENT
A. Install Aggregate Base will be paid for at the contract price per cubic yard, which price will be
payment in full for furnishing all labor, materials, tools, equipment and incidentals, and for
doing all work involved in constructing aggregate base, including subgrade preparation and
subgrade compaction, as shown on the Drawings, and as specified, and as directed by the
Engineer.
B. Payment will be made under:
Pay Item

Pay Unit

Install Aggregate Base

Cubic Yard (CY)

END OF SECTION
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SECTION 323126
WIRE FENCES AND GATES

1.
1.1

GENERAL
DESCRIPTION
A. Work under this Section includes furnishing all labor, materials, equipment, and incidentals to
install, wire fences (a.k.a. Livestock Fence) and gates, as shown on the Drawings, and as
specified, or as directed by the Engineer.

1.2

RELATED SECTIONS
1. Section 311100, Clearing and Grubbing
2. Section 312323, Engineered Fill

1.3

REFERENCES
A. Oregon Standard Specifications for Construction, Oregon Department of Transportation
(current edition).
B. NRCS Construction Specification RI‐382(a) – Fences Barbed Wire, January 2010.

1.4

SUBMITTALS
A. Submit to the Engineer for review, the manufacturer’s data for the following fence
components:
1. Line Posts, Brace Posts, Post Backfill, Wire, Stays and Battens.
2. Gates

2.
2.1

PRODUCTS
MATERIALS
A. Line Posts
1. At the Contractor’s option, line posts shall be wooden or steel posts except where noted
otherwise in this specification.
a. Wooden posts shall be 4” diameter lumber comprised of black locust, red cedar (mostly
heartwood), redwood, and pressure treated pine or other wood of equal life and
strength. Pressure treatment shall meet the requirements for ground contact.
b. Steel posts shall be painted or galvanized and weigh a minimum of 1.25 pounds per one
foot of length. Lightweight stamped‐steel posts shall not be allowed. The following
steel posts are acceptable for line posts:
i.Style 1 – “T” Section 1‐3/8” x 1‐3/8” x 1/8” thick
ii.Style 2 – “U” Section 2” x 1‐1/4” x 3/32”
iii.Style 3 – “L” Section 2” x 2” x ¼”
B. Brace Posts
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1. Vertical Brace Posts shall be 5” diameter lumber comprised of black locust, red cedar
(mostly heartwood), redwood, and pressure treated pine or other wood of equal life and
strength. Pressure treatment shall meet the requirements for ground contact.
2. Horizontal rail brace posts are to be 4” minimum diameter with length as shown on the
Drawings.
C. Post Backfill Material
1. Post Backfill Material shall be Engineered Fill meeting the requirements of Section 312323.
D. Wire
1. Wire shall consist of class 3 galvanized 4‐point barbs spaced not more than 5” apart.
Galvanized barbed wire shall be fabricated from 12‐1/2 gauge class 1 galvanized or better
or 15‐1/2 gauge class 3 galvanized strand wire and shall meet the requirements of ASTM
A121. HT Class 3 barbed 15 ½ gauge wire meeting the requirement of ASTM A121 may also
be used.
E. Brace Wire
1. Brace wire shall be high tensile, galvanized steel, or 9 gauge soft wire.
F. Wire Fabric
1. Wire fabric shall consist of galvanized wire. Filler wire shall be 12.5 gauge and top and
bottom wire shall be 10 gauge. Opening size and height of wire fabric shall be as shown on
the Drawings.
3.
3.1

EXECUTION
FIELD ASSEMBLY:
A. Clear fence alignment of brush and trees per Section 311100, Clearing and Grubbing. Clearing
along stream banks shall be held to a minimum and no vegetation may be removed within the
buffer area, except as required for stream crossings.
B. Wire Fences shall be constructed per the drawings on pages 6 through 9 of the NRCS
Construction Specification RI‐382(a) – Fences Barbed Wire, January 2010,
https://www.nrcs.usda.gov/Internet/FSE_DOCUMENTS/nrcs144p2_016341.pdf
C. Posts. If hand set, all backfilled material shall be thoroughly tamped in 4” layers. Post holes
shall be at least 6” larger than the diameter or side dimension of the posts.
1. Line Posts
a.
b.
c.
d.

Maximum spacing between line posts shall be as shown on the Drawings.
All wooden line posts shall be set at least 30” below finished grade.
All steel line posts shall be driven to a depth as shown on the Drawings.
Every 50 feet or 4th line post in a row shall be wooden.

2. Brace Posts
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a. Posts shall be set and maintained in a vertical position and set 3 feet into the ground.
b. Horizontal rail brace posts shall be installed 8”‐12” below the top of the vertical brace
post.
c. Single H Brace corners and end braces shall only be installed at the ends of straight
fence spans of 165 feet or less.
d. All corners, fence line ends and gate openings require Double H Brace assemblies,
except that Single H Braces bay be substituted in straight fence spans of 165 feet or
less. A bend in the fence tighter than 20 degrees is considered a corner and not a
“straight” pull brace.
e. Double H Brace pull assemblies are required in straight fence spans at a maximum
spacing of 660 feet.
f. A fence adjoining an existing fence must terminate in a brace assembly as required
above.
D. Wire
1. Barbed 3‐wire fence shall be spaced as shown in the Drawings.
2. Wire shall be pulled taut and shall sag no more than 4” in the middle stretch of 100 feet
(prior to attaching to posts).
3. The fencing wire shall be placed on the livestock side of line posts and on the outside of
corners and posts in bends and braces in bends.
4. Each strand of barbed wire shall be attached to each wooden post using 9‐gauge galvanized
1½” staples, driven diagonally with the grain of the wood and at a slight downward angle
(except in dips). Staples shall not be driven tight to the post.
5. Wire splices shall be crimped or spliced with 8 wraps around the other (“Western Union
Splice”).
6. The wire shall be fastened to steel line posts with either 2 turns of 14 gauge galvanized
steel wire or the post manufacturer’s special wire clips.
E. Wire Fabric
1. Wire fabric shall be placed on the livestock side of line posts and on the outside of corners
and posts in bends and braces in bends following installation of the barbed wire.
2. Wire fabric shall be pulled taut prior to attaching to posts.
3. Wire fabric shall be attached to each wooden post using a minimum of three (3) 9‐gauge
galvanized 1½” staples, driven diagonally with the grain of the wood and at a slight
downward angle (except in dips). Staples shall be evenly spaced along post.
4. Wire fabric splices shall be made per manufacturer’s recommendations.
5. Wire fabric shall be fastened to steel line posts at a minimum of 3 equally spaced locations
on each post with either 2 turns of 14 gauge galvanized steel wire or the post
manufacturer’s special wire clips.
F. Stays and Battens
1. If used, stays may be made of rot‐resistant wood, plastic, fiberglass, or heavy galvanized
twisted wire. Stays shall be properly fastened to each fence wire. Stay length shall be
sufficient for attachment to all fence wires while maintaining correct wire spacing.
4.
4.1

MEASUREMENT AND PAYMENT
MEASUREMENT

323126‐3

A. Fencing will be measured by the linear foot of Livestock Fence installed in accordance with the
Drawings, as specified, or as directed by the Engineer. Measurements will be taken along the
post centerline.
4.2

PAYMENT
A. Livestock Fence will be paid for at the contract unit price per linear foot, which price will be
payment in full for furnishing all labor, materials, tools, equipment, and incidentals, and for
doing all the work involved in installing fence, complete in place, including post excavation and
backfill, posts, wire stays and battons, as shown on the Drawings, as specified herein, or as
directed by the Engineer.
B. Payment will be made under:
Pay Item

Pay Unit

Livestock Fence

Linear Foot (LF)

END OF SECTION
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SECTION 329200
SEEDING
1.
1.1

GENERAL
DESCRIPTION
A. Work covered under this section consists of furnishing all labor, tools, materials, equipment
and incidentals required to perform Seeding, as specified, as shown on the Drawings, or as
directed by the Engineer.

1.2

RELATED WORK
A. The work described under this section is related to the following sections of the Specifications:
1. Section 312316, Excavation
2. Section 313519.16, Slope Protection Fabric

1.3

SUBMITTALS
A. Submit to the Engineer, for review, the following:
1. A representative one‐ounce sample of each seed mixture supplied for the job, labeled as to
content, purity, and germination percentage.

1.4

QUALITY ASSURANCE
A. All seed shall be labeled in accordance with the Oregon Food and Agricultural Code and shall be
delivered to the site in sealed individual, unmixed bags with the vendor's certificate attached.
B. Seed which has become wet, moldy, or otherwise damaged in transit or in storage, will not be
acceptable.

2.
2.1

PRODUCTS
MATERIALS
A. Quantities shown on the Drawings represent pure live seed (pls).
B. Seed shall be mixed on‐site in the presence of the Engineer. At no time shall the seed mix
contain noxious weed seed. Seed shall be maintained in optimal health and be protected at all
times from animal damage; vandalism; inclement weather conditions, including drought, wind,
and frost; toxic water; sunlight; moisture; or contact with vehicles, equipment, and tools and
any other conditions that would damage or reduce the viability of the seed.
C. Seed Mix. The seed mix and application rates are as shown on the Drawings. No substitutions
are allowed without written consent of the Engineer.
D. Straw Mulch. Straw mulch shall be derived from wheat or barley. The Contractor shall furnish
evidence that clearance has been obtained from the County Agricultural Commissioner, as
required by law, before straw obtained from outside the county in which it is to be used is
delivered to the site of the work. Straw that has been used for stable bedding shall not be
used. Straw shall be free of mold. Straw shall be cured and dry with no water added after
baling. Source must meet or exceed state certification standards for “weed free”.
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3.
3.1

EXECUTION
PREPARATION
A. General. Seed the areas disturbed by construction activities, as specified herein or as directed
by the Engineer.
B. Debris Removal. Prior to ground surface preparation operations remove and dispose of all
wire, rubbish, stones, and other material which might hinder proper grading, and subsequent
maintenance.
C. Surface Preparation. Surfaces which are too hard or smooth to accept the seeding, as
determined by the Engineer, shall be broken up to a minimum depth of 3 inches, by disking or
other methods approved by the Engineer, until the condition of the soil is acceptable. When
conditions are such, by reason of excessive moisture or other factors, that satisfactory results
are not likely to be obtained, the work shall be stopped and shall be resumed only when
directed. Slopes in excess of 25% shall be prepared by track‐walking or equivalent method
approved by the Engineer.

3.2

APPLICATION OF SEED
A. Existing Features. During seeding operations, care shall be taken to avoid damaging existing
facilities, vegetation to remain, or any other items on or around the planting areas.
B. Seeding Areas: Apply seed to areas indicated on the Drawings, or as directed by the Engineer
C. Time of Seeding: Perform all seeding between September 15th and October 1st of the year
construction begins. The seeding operation shall be halted when, in the opinion of the
Engineer, conditions of high winds, excessive moisture or other factors are not conducive to
satisfactory results. Upon written request of the Contractor, and upon written approval of the
Engineer, seeding may be done during off seasons provided that:
1. The resulting stand of grass shall be at least equal to the stand that might be expected from
planting during the normal season; and
2. The establishment period shall be lengthened, as required, to produce the above specified
stand at no additional cost to the Owner.
3. Perform seeding prior to placement of erosion control fabric, where erosion control fabric
is specified.
D. Broadcast Seeding. Seed shall be dry‐applied by the following method:
1. Broadcast seed, at the rates specified on the Drawings, uniformly by hand, mechanical
hand seeder, combination seed spreader and cultipacker, or other approved equipment.
Where seed is broadcast by hand or mechanical hand seeder, half the seed shall be sown
with the sower moving in one direction, and the remainder sown with the sower moving at
right angles to the first sowing. Broadcast seeding shall not be done during windy weather.
2. Rake seed into the soil to achieve a sowing depth of approximately 1/8 inch to 1/4 inch.
3. Following the application of seed, straw mulch shall be pneumatically applied or hand
broadcast at the rate of 3,000 pounds per acre (typically 1.5 to 2 tons/acre), where erosion
control fabric is not specified, and 500 lbs for acre where erosion control fabric will be
used.
4. Following the application of straw mulch, Apply stabilizing emulsion with Hydro‐seeding
equipment at a rate of 100 pounds per acre.

329200‐2

3.3

REPAIR
A. General. When any portion of the ground surface becomes gullied or otherwise damaged
following seeding within the period of Contractor's responsibility, repair the affected portion to
re‐establish the condition and grade of the soil prior to planting and then reseed as specified
for initial planting, all at no cost to the Owner.
B. Reseeding. When it becomes evident that the seeding has been unsuccessful, the Engineer will
require that these areas be reseeded with the same seed and quantity as specified for the
initial seeding. Complete reseeding within fifteen (15) days following notification and these
areas shall be maintained by watering, as specified above, until the successful grass is
established. Prepare the area to be reseeded as directed by the Engineer, to receive the
reseeding.

3.4

FIELD QUALITY CONTROL
A. During the course of work or upon completion of the project, a check of the quantities of
materials will be made against the areas treated, and if the minimum rates of application have
not been met, the Engineer will require the distribution of additional quantities of those
materials to make up the minimum applications specified.

4.
4.1

MEASUREMENT AND PAYMENT
MEASUREMENT
A. Seeding will be measured on a per acre basis for each acre of seed furnished and installed by
the Contractor and approved by the Engineer (as shown on the Drawings).
B. Areas disturbed by the Contractor and requiring seeding outside the designated limits of
disturbance shall not be measured for payment.

4.2

PAYMENT
A. Seeding will be paid for at the contract unit price for each acre seeded, which price will include
furnishing all labor, materials, tools, equipment, and incidentals necessary to complete the
Seeding as specified, as shown on the Drawings, or as directed by the Engineer.
B. The cost of seeding areas outside the designated limits of disturbance shall be solely borne by
the Contractor.
C. Payment will be made under:
Pay Item

Pay Unit

Seeding

Acre (AC)

END OF SECTION
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SECTION 329300
PLANTING

1.
1.1

GENERAL
DESCRIPTION
A. The work required under this Section shall include, but is not limited to, all labor, tools,
materials, equipment and incidentals required to supply and install all of the plants and
appurtenances, as shown on the Drawings, described in these Specifications or as directed by
the Engineer.
B. The SWCD will provide sources for live stake cuttings within a ten (1) mile radius of the project
area. The Contractor shall be responsible for the collection and delivery of the cuttings to the
project site.

1.2

RELATED SECTIONS
A. Section 313519.16, Slope Protection Fabric
B. Section 354237, Rock Slope Protection
C. Section 328400, Irrigation System Section 329219, Seeding

1.3

QUALITY ASSURANCE
A. Proper Installation. The Contractor shall be responsible for proper installation of the native
plants to ensure healthy and vigorous growth and development according to the Plans, these
Specifications and the Engineer’s direction.
B. Responsibility. If plants are damaged before or during installation, the Contractor shall be
responsible for replacement until the Contract expiration.
C. Willows. ASTM International. (2003). D6765‐02 Standard Practice for Live Staking.

2.
2.1

PRODUCTS
GENERAL
A. Handling. The Contractor shall ensure that the plants and planting supplies are not damaged at
any time. After acceptance by the Engineer, handling and storage of the plants and bulk
materials delivered to the site shall become the responsibility of the Contractor.
B. Plants Storage. Plants shall be maintained in optimal health and be protected at all times from
animal damage; vandalism; inclement weather conditions, including drought, wind, and frost;
toxic water; sunlight; moisture; or contact with vehicles, equipment, and tools and any other
conditions that would damage or reduce the viability of the plants. Plants may be stored on the
site in the Contractor's staging area provided a temporary fence is erected for plant protection.
Shade, frost, and wind protection may be used if necessary to protect the health of the plants.
Plants shall be maintained moist at all times before planting and shall be completely watered 1‐
hour or less before installation and shall be moist when installed.

2.2

MATERIALS
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A. Live Stakes. Live stakes are woody plant cuttings, capable of rooting, that are taken from trees
and shrubs. All plant materials must be top quality stock. Plant materials shall be of the Salix
genus. They shall be sound, healthy specimens and first‐class representatives of their species.
Plant materials that have serious injuries, insect pests, diseases or are shriveled will be
rejected. Live stakes shall be cut from approved sources using a sharp tool. Live willow stakes
shall meet the dimensions shown on the Drawings. The top ends shall be blunt; butt ends shall
be angled at 45 degrees. Stakes shall be stripped of all stems and leaves, taking care to
minimize scarring or bruising of the willow stakes.
1. Collect willow stakes from locations approved by the Owner’s representative. These
locations shall be within a 10 mile radius of the project.
3.
3.1

EXECUTION
GENERAL
A. Drawings. The Drawings are partially diagrammatic for graphic clarity and, therefore, do not
show the exact individual planting locations for each species to be installed. The Contractor
shall be responsible for the installation of all of the plants at the typical spacing and layouts
shown on the Drawings and described in these Specifications, and as directed by the Engineer.

3.2

LIVE STAKE
A. Handling. Install willow stakes within 6 hours of collection. If planting does not occur within 6
hours, plant material must be properly stored according to the guidelines given in the following
section.
B. Storage. All woody plant cuttings collected more than 6 hours prior to installation, must be
carefully bound, secured, and stored submerged in clean fresh water for a period of up to one
week. If stored outdoors temperatures must be less than 50 degrees F. Temperature indoors
and in storage containers must be between 34 and 50 degrees F. If the willow stakes cannot be
installed during the dormant season, cut during the dormant season and hold in cold storage at
temperatures between 33 and 39 degrees F for up to 2 months.
C. Location. Prior to placement or installation of willow stakes and live fascines, the Contractor
shall flag all plant material locations for approval by the Engineer. The Engineer may require
adjustments to willow stake locations to meet field conditions.
D. Live Stake Installation. Planting of willow stake shall be performed during above periods only
when weather and soil conditions are suitable. Deviation from the above planting dates will be
permitted only when approved in writing by the Engineer. Plant materials shall be placed at
intervals as indicated on the Drawings, with butt end down. Installed eighty percent of the
stake below ground, leaving only twenty percent of the willow stake extending above ground.

4.
4.1

MEASUREMENT AND PAYMENT
MEASUREMENT
A. Live Stake Planting. Live Stake Plantings will be measured on a unit basis for each individual Live
Stake completely supplied and installed by the Contractor and approved by the Engineer.

4.2

PAYMENT
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A. Live Stake Planting. Payment for Live Stake Planting, measured as specified, will be paid at the
contract unit price for each Willow Stake, which price will include all costs in connection
therewith.
B. Payment shall be listed under the following:
Pay Item

Pay Unit

Live Stake Planting

Each (EA)

END OF SECTION
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SECTION 330000
TIDE GATED CULVERT INSTALLATION
1. GENERAL
1.1

DESCRIPTION
A. Coordinate delivery for and assist with installation of an Owner purchased, culvert pipe, side
hinge circular tide gate, muted tidal regulator (MTR), MTR Foundation, linkage, and all
associated hardware complete, in place, as specified herein, as shown on the Drawings, and as
otherwise directed by the Engineer.

1.2

RELATED SECTIONS
A. Section 312319, Dewatering

1.3

PRODUCT HANDLING
A. General. Comply with manufacturer’s recommendations.

1.4

QUALITY ASSURANCE
A. Inspection. Comply with manufacturer’s recommendations.
B. Testing. Comply with manufacturer’s recommendations.

2. PRODUCTS
2.1

MATERIALS
A. Side Hinged Tide Gate, MTR, and hardware: Marine Grade Aluminum

3. EXECUTION
3.1

GENERAL
A. Comply with manufacturer’s recommendations.

4. MEASUREMENT AND PAYMENT
4.1

MEASUREMENT
A. Tide Gated Culvert Installation will be measured for payment on a lump sum basis.

4.2

PAYMENT
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A. Tide Gated Culvert Installation will be paid for at the lump sum contract price, which price will
be considered payment in full for coordinating delivery of the Owner purchased 7 foot
diameter culvert, tide gate and MTR to the project site, and furnishing all labor, materials,
tools, equipment, and incidentals necessary for the complete delivery and installation of the
culvert, functional Side Hinged Tide Gate, MTR, as shown on the Drawings, as specified, or as
directed by the Engineer.
B. Payment will be made under:

Pay Unit
Lump Sum (LS)

Pay Item
Tide Gated Culvert Installation

END OF SECTION
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SECTION 330533
POLYETHYLENE UTILITY PIPE
1. GENERAL
DESCRIPTION
A. Work included within this section includes all related excavation, structural fill within the
crossing prism, furnishing and installation of the Livestock Crossing Culverts, complete, in place,
as specified, as shown on the Drawings, and as otherwise directed by the Engineer.
RELATED SECTIONS
A. Section 312316, Stripping and Excavation
B. Section 312319, Dewatering
C. Section 312323, Engineered Fill
SUBMITTALS
A. Submit to the Engineer, for review, the manufacturer’s product data sheets for pipe materials.
DELIVERY, STORAGE, AND HANDLING
A. General. Comply with manufacturer’s recommendations.
QUALITY ASSURANCE
A. Testing. Comply with manufacturer’s recommendations.
REFERENCES
A. Oregon Standard Specifications for Construction, Oregon Department of Transportation
(current edition).
2. PRODUCTS
MATERIALS
A. Livestock Crossing Culvert. The culverts associated with the livestock crossings shall meet the
dimensions shown on the Drawings and consist of corrugated‐wall, smooth interior HDPE pipe
with water tight joints and shall conform to the Section 00440 of the Standard Specifications for
Corrugated polyethylene culvert pipe, Type S.
B. Pipe zone material shall meet the requirements of Aggregate Base Material, Section 321123,
Part 2.1.B.
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3. EXECUTION
GENERAL
A. Comply with the manufacturer’s installation guidelines.
B. Verify all measurements and take all necessary field measurements before delivery to site.
Provide additional materials and parts, not specifically specified, but as required for a complete
and proper installation.
C. Where cited references contain duplicate information, the most stringent shall apply, as
determined by the Engineer.
INSTALLATION
A. Comply with the notes and details on the Drawings and the manufacturer’s installation
guidelines.
B. Install the culverts in accordance with Section 00405, Trench Excavation, Bedding, and Backfill
of the Standard Specifications.
C. Pipe bedding shall conform to the lower section of the structure and be constructed to avoid
distortions that may create undesirable stresses in the structure.
D. Place backfill symmetrically on each side of the culvert in 6 to 8 inch lifts. Compact each lift to a
minimum of 90 percent density per AASHTO T 99.
E. Comply with manufacturer’s guidelines for allowable loads on structure during construction.
4. MEASUREMENT AND PAYMENT
MEASUREMENT
A. 60 inch Diameter HDPE Pipe will be measured by each 60 inch pipe installed as indicated on the
Drawings, as specified, or as directed by the Engineer.
B. 48 inch Diameter HDPE Pipe will be measured by each 48 inch pipe installed as indicated on the
Drawings, as specified, or as directed by the Engineer.
C. 36 inch Diameter HDPE Pipe will be measured by each 36 inch pipe installed as indicated on the
Drawings, as specified, or as directed by the Engineer.
PAYMENT
A. 60 inch Diameter HDPE Pipe will be paid for at the contract price each for 60 inch Diameter
HDPE Pipe, which price will be considered payment in full for furnishing all labor, materials,
tools, equipment, and incidentals necessary for the complete installation of the culvert,
including but not limited to excavation and fill for culvert, placement of pipe bedding, delivery
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and installation of culvert, placement of pipe zone backfill and miscellaneous work as shown on
the Drawings as specified, and as directed by the Engineer.
B. 48 inch Diameter HDPE Pipe will be paid for at the contract price each for 48 inch Diameter
HDPE Pipe, which price will be considered payment in full for furnishing all labor, materials,
tools, equipment, and incidentals necessary for the complete installation of the culvert,
including but not limited to excavation and fill for culvert, placement of pipe bedding, delivery
and installation of culvert, placement of pipe zone backfill and miscellaneous work as shown on
the Drawings as specified, and as directed by the Engineer.
C. 36 inch Diameter HDPE Pipe will be paid for at the contract price each for 36 inch Diameter
HDPE Pipe, which price will be considered payment in full for furnishing all labor, materials,
tools, equipment, and incidentals necessary for the complete installation of the culvert,
including but not limited to excavation and fill for culvert, placement of pipe bedding, delivery
and installation of culvert, placement of pipe zone backfill and miscellaneous work as shown on
the Drawings as specified, and as directed by the Engineer.
D. Payment will be made under:

Pay Item

Pay Unit
Lump Sum (LS)

60 inch Diameter HDPE
Each (EA)
48 inch Diameter HDPE
Each (EA)
36 inch Diameter HDPE
Each (EA)

END OF SECTION
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SECTION 354200
LOG STRUCTURES

1.

GENERAL

1.1

DESCRIPTION

1.2

A.

Work within this section includes furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in constructing the Log Structures,
complete in place, including excavation, and backfilling, log salvage, preparation, and
placement, and backfill of voids, as specified, as shown on the Drawings, or as otherwise
directed by the Engineer.

B.

Log structures include shown on the Drawings.

RELATED SECTIONS
A.

Section 312319, Dewatering

B.

Section 312316, Stripping and Excavation

C.

Section 312319, Dewatering

D.

Section 312323, Engineered Fill

E.

Section 354237, Rock Slope Protection

2.

PRODUCTS

2.1

MATERIALS
A.

Logs.
1. Logs salvaged during clearing and grubbing shall meet the material specifications shown
on the Drawings.
2. All logs shall be inspected for approval by the Engineer, prior to installation.

3.

EXECUTION

3.1

GENERAL
A.

Prior to the start of work, the Engineer shall designate representatives authorized to
observe the Contractor’s placement of Log Structures. Contractor shall notify the
authorized representative 72 hours prior to placement of Log Structures. Construct all
Log Structures in the presence of the authorized representative.

B.

Log structure designs are shown conceptually due to the inherent variability of material
properties. The design requires that the Engineer will observe construction of the log
structures to ensure the intent of the design is met. Observations must include log and
boulder selection, placement, connections for ballasting, and placement of backfill. Any
log structures constructed without the Engineer present may result in rejection of the
work by the Engineer.

C.

The construction of Log Structures requires equipment which can place rock and logs in
precise locations. An excavator of a suitable size and containing a thumb is suggested.

D.

Log Placement. Log placement locations shown on the Drawings are approximate.
Exact locations shall be as approved by the Engineer, or his authorized representative.
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E.

3.2

Place rootwads at an elevation where the majority of the root mass is below ordinary
low water, as approved by the Engineer.

FIELD QUALITY CONTROL
A.

Tolerances. Log and boulder placements shall be as approved by the Engineer.

B.

Logs. All logs shall be inspected for approval by the Engineer, prior to installation.

4.

MEASUREMENT AND PAYMENT

4.1

MEASUREMENT
A.

4.2

Salvage and Install Log Structures will be measured by the number of Log Structures
installed, as shown on the Drawings, as specified, and as directed by the Engineer.

PAYMENT
A.

Salvage and Install Log Structures will be paid for at the contract unit price for each Log
Structure installed including all labor, materials, tools, equipment, and incidentals, and
for doing all the work involved in installing each Log Structures, complete in place,
including excavation and backfill, as shown on the Drawings, as specified herein, or as
directed by the Engineer.

B.

Payment will be made under:
Pay Item

Pay Unit

Salvage and Install Log
Structures

Each (EA)

END OF SECTION
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SECTION 354237
ROCK SLOPE PROTECTION
1.
1.1

GENERAL
DESCRIPTION
A. Work within this section shall include furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in placing Riprap and Engineered Streambed
Material fabric where shown on the Drawings, as specified herein, or as otherwise directed by
the Engineer. Stone protection, rock slope protection, and riprap are interchangeable in these
Specifications and Drawings.
B. All loading, transport, temporary stockpiling, processing and mixing of stone materials to
achieve designated gradations, washing, on‐site hauling, excavation, preparation of sub‐grade,
placement, embedment, backfill, grading, compaction, finish grading, clean‐up, and off‐haul
and disposal of excess materials needed to install all Rock Slope Protection work, where
incorporated in the work, shall be considered as included in the applicable bid item unit price,
and no additional compensation will be allowed.
C. The location, alignment, angles, elevations, grades, slopes, dimensions, etc. of the proposed
creek channel improvements, treatments, and structures as described in this section are shown
on the Project Plans to provide a basis for construction and bidding purposes. The Engineer is
expected to make minor revisions and provide direction in the field to fit any varying field
conditions. The Contractor shall include all costs for working under the direction of the
Engineer in his/her bid for this work, as no additional compensation will be allow therefore.
D. The Contractor is hereby notified that the Engineer may direct the Contractor to place
additional stone materials (not shown on the Plans) at select locations within the project work
treatment areas to fit existing conditions at the time of construction. Any such additional stone
materials and placement shall be considered as included in the unit prices paid for the
designated stone materials as described elsewhere in these Technical Specifications and no
additional compensation shall be allowed for.

1.2

RELATED SECTIONS:
A. Section 312316, Stripping and Excavation
B. Section 312319, Dewatering
C. Section 312323, Engineered Fill

1.3

SUBMITTALS
A. Submit to the Engineer, for review, the following:
1. A representative 5 cubic yard sample of each of the proposed Rock Materials specified
herein shall be provided to the Engineer for approval, ten days prior to delivery of the
remainder of material to the project site. The Engineer reserves to the right to reject said
materials.
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B. Sampling and Testing Assistance. Any difference of opinion between the Engineer and the
Contractor shall be resolved by dumping and checking the gradation of the two random truck
loads of rock. Mechanical equipment, a sorting site and labor needed to assist in checking
gradation shall be provided by the Contractor at no additional cost to the Client.
1.4

QUALITY ASSURANCE
A. Tolerances. Place rock to a vertical tolerance of minus 2 to plus 3 inches.
B. Subgrade Preparation. Prior to placement of rock, Engineer shall verify subgrade preparation,
and placement of fabric for rock. Where backing is shown on the Drawings, Engineer shall
verify subgrade preparation and backing placement prior to placement of outer rock course.

1.5

REFERENCES
A. Oregon Standard Specifications for Construction, Oregon Department of Transportation
(current edition).

2.
2.1

PRODUCTS
MATERIALS
A. Salvaged Rock Material. Native rock found on site may be salvaged for reuse, subject to
compliance with the material requirements for the intended use, and subject to the approval
by the Engineer. The Engineer may require the Contractor to provide testing (e.g. gradation
curve, hardness, etc.) to ensure that materials are suitable for reuse. Salvaged creek bed
material shall be placed on a hardened surface or other suitable material (i.e. steel plate,
pavement, filter fabric) in order to protect the said material from contamination or mixing with
other soils, earthen material and debris. The Engineer may, at his sole discretion, waive certain
testing requirements to facilitate the Contractor’s use of locally salvaged materials.
B. Stones shall be sound, durable, hard, resistant to abrasion and free from laminations, weak
cleavage planes, and the undesirable effects of weathering. It shall be of such character that it
will not readily disintegrate from the action of air, water, or the typical conditions experienced
during handling and placing. All aggregate material shall be clean and free from deleterious
impurities, including alkali, earth, clay, refuse, and adherent coatings.
C. Rock size classes not designated below shall be as shown on the Drawings, or as directed by the
Engineer. All stone, rock, aggregate materials, and soils imported to the site shall be from a
certified “Weed Free” source.
1. Riprap. Comply with Section 00390.11 of the State Standard Specifications for the rock
classes indicated on the Drawings. RSP shall be sub‐rounded to angular.
2. Rock Wall Boulders. Rock Wall Boulders shall be angular with a minimum y‐axis dimension
of 2 ft.
D. Engineered Streambed Material. Engineered Streambed, and consist of dense, hard, durable
non‐friable stone free of organic debris and other deleterious substances. The rock shall have a
minimum specific gravity of 2.5. Volcanic cinder material shall not be acceptable. The material
shall be washed (at the point of supply) to reduce the percentage of fines (sieve #200 or less)
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and protected during all associated operations (i.e. loading, transport, stockpiling, on‐site
hauling, placement, etc.) to minimize or eliminate the potential for contamination.
1. Engineered Streambed Material shall conform to the gradation requirements of Table 1,
below.

Table 1: Gradation requirements for
Engineered Streambed Material, inches or
sieve size

Percent of Mix

Size Range

(by weight)

(inches)

20

18‐30

30

12‐18

30

2‐12

12

.08‐2

8

< .08

E.
3.
3.1

EXECUTION
GENERAL
A. Rounded and smooth gravel, cobbles, and boulders shall not be placed on slopes steeper than
2:1 (horizontal: vertical) unless otherwise directed by the Engineer.
B. All rock materials shall be placed in such a manner as to smoothly conform with adjacent
graded areas. Smaller rock shall be chinked into the margins of larger rock placements, as
necessary to conform to earthwork and prevent migration of fines from adjacent graded areas
into the rock matrix.

3.2

RIPRAP
A. Install Rock Slope Protection in accordance with Section 00390 of the Standard Specifications
(Keyed Riprap), as modified below, and to the lines and the minimum dimensions shown on the
Drawings. Use equipment to place rock on slopes, or below the water. Place rock so as to
minimize the number of voids. Rock shall be placed in lifts with a thickness not exceeding the
D100 of the specified stone.

3.3

ROCK WALL BOULDERS
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A. Rock Wall Boulders shall be individually placed at the direction of the Engineer, with their long
axis parallel to flow, and arranged so that each boulder above the foundation course has a 3‐
point bearing on underlying boulders. Boulders shall be placed such that down‐slope boulders
buttress up‐slope boulders, as shown on the Drawings. Weir Boulders shall be placed tightly to
minimize voids. After placement of lower course of Rock Wall Boulders, place Backfill prior to
placement of the subsequent course. Pack the backfill to eliminate voids. Backfill shall be
placed in a manner that does not interfere with direct rock to rock contact of successive
courses.
B. The number of Rock Wall Boulders shown on the Drawings is diagrammatic. Actual count shall
vary, as necessary to achieve the dimensions shown on the Drawings.
3.4

ENGINEERED STREAMBED MATERIAL
A. Engineered Streambed Material shall be placed to the lines, grades and depths shown on the
Drawings, or as directed by the Engineer. Uniformly distribute large stones to produce the
required gradation of rock. Prevent contamination of rock materials by excavation and/or
earth materials. Subgrade shall be uniform with no soil clumps or rocks greater than two
inches. Where the specified depth of placement exceeds twelve inches, the material shall be
placed in lifts not exceeding twelve inches depth and water jetted after each lift is placed, as
outlined below.
B. Following placement of each ESM lift, rock surface shall be jetted with water to improve
compaction and embed the fines within the mix. Jetting shall start at the upstream limits of
placement and progress downstream. Jetting shall continue until water ponds at the surface,
and until the turbidity levels of runoff produced from the jetting process have reached an
acceptable level. All sediment‐laden runoff generated by the jetting operations shall be
pumped to a settling tank or similar device to reduce turbidity to acceptable levels, in
compliance with permit conditions, prior to discharge to the creek. Comply with Section
312319, Dewatering.
C. In the event that the Engineered Streambed Materials are manipulated after placement, there
is the potential for segregation by size class, which typically results in the larger fraction rising
to the surface and fines being lost to the base of the lift. If in the opinion of the Engineer, there
is excessive segregation of materials, the contractor shall remove all Engineered Streambed
Materials, re‐mix to a uniform gradation, and replace as specified.

4.
4.1

MEASUREMENT AND PAYMENT
MEASUREMENT
A. Riprap will be measured by the Cubic Yard of Riprap, in‐place, based on the dimensions shown
on the Drawings. Where the dimensions of any portion of the work are revised by the
Engineer, or a portion of the work is eliminated, the change will be measured by the cubic yard,
in‐place.
B. Rock Wall Boulders. Rock Wall Boulders will be measured by the cubic yard of Rock Wall
Boulders, in‐place, based on the dimensions shown on the Drawings. Where the dimensions of
any portion of the work are revised by the Engineer, or a portion of the work is eliminated, the
change will be measured by the cubic yard, in‐place.
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C. Engineered Streambed Material. Engineered Streambed Material will be measured by the
cubic yard of Engineered Streambed Material, in‐place, based on the dimensions shown on the
Drawings. Where the dimensions of any portion of the work are revised by the Engineer, or a
portion of the work is eliminated, the change will be measured by the cubic yard, in‐place.
D. Volumetric measurements will be determined from the dimensions as shown on the Drawings
or the dimensions constructed as directed by the Engineer. Materials placed in excess of these
dimensions will not be included the measurement for payment. Surface areas will be measured
to the horizontal limits parallel to the ground surface.
E. Weights will be determined in conformance with the provisions in Section 900190,
“Measurement of Pay Quantities” of the Standard Specifications.
F. Excavation and backfill for rock slope protection will not be separately measured for payment.
G. Riprap Backing Fabric. Riprap Backing Fabric will not be separately measured for payment.
4.2

PAYMENT
A. Rock Slope Protection, measured as specified above, will be paid for at the contract price per
Cubic Yard, which price will be payment in full for furnishing all labor, materials, tools,
equipment, and incidentals necessary to complete the riprap placement, including subgrade
preparation, geotextile fabric, processing work, backing, rock placement, backfill of voids,
excavation and fill.
B. Rock Wall Boulders, measured as specified above, will be paid for at the contract unit price per
Cubic Yard, which price will be payment in full for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in placing the Rock Wall
Boulders, complete in place, including subgrade preparation, processing work, excavation, and
backfill, as shown on the Drawings, as specified herein, or as directed by the Engineer.
C. Engineered Streambed Material, measured as specified above, will be paid for at the contract
unit price per Cubic Yard, which price will be payment in full for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in placing the Engineered
Streambed Material, complete in place, including subgrade preparation, processing work,
excavation, and jetting, as shown on the Drawings, as specified herein, or as directed by the
Engineer.
D. No separate payment will be made for excavation and backfill incidental to slope protection
work. All costs in connection with this work will be considered incidental to the cost of
construction of the associated slope protection work. Where embankment is shown to be
placed over completed rock slope protection, the embankment shall be considered incidental
to the cubic yard price paid for associated Rock Slope Protection work.
E. No separate payment will be made for Riprap Backing Fabric. All costs in connection with this
work will be considered incidental to the cost of construction of the associated improvement.
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F. Payment will be made under:
Pay Item

Pay Unit

Riprap

Cubic Yard (CY)

Rock Wall Boulder

Cubic Yard (CY)

Engineered Streambed Material

Cubic Yard (CY)

END OF SECTION
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Exhibit D.
Inadvertent Discovery Plan for Cultural Resources
North Bank Working Landscapes Tidelands Restoration Project
The Coos Soil and Water Conservation District proposes to restore off-channel native fish habitat to the
main-stem Coquille River by replacing tidegates and restoring tidelands. Project actions include replacing
two tidegates, creating tidal channels, installing fence and planting trees.
The Inadvertent Discovery Plan (IDP) should be followed if cultural materials including human
remains are encountered during construction,

Protocol for coordination in the event of inadvertent discovery
•

In the event of an inadvertent discovery of possible cultural materials, including human remains, all
work will stop immediately in the vicinity of the find. A 30-meter buffer should be placed around the
discovery with work being able to proceed outside of this buffered area unless additional cultural
materials are encountered.

•

The area will be secured and protected.

•

The project manager/land manager will be notified. The project/land manager will notify the State
Historic Preservation Office (SHPO). If possible, human remains are encountered, the Oregon State
Police, Commission on Indian Services (CIS), SHPO, and appropriate Tribes will also be notified.
Oregon State Police: Chris Allori 503-731-4717 CIS: Karen Quigley 503-986-1067
Appropriate Tribes:
Coquille Indian Tribe - 541-756-0904
Confederated Tribe of Siletz Indians- 541-444-2532
Confederated Tribes of Coos, Lower Umpqua and Siuslaw Indians-541-888-9577
SHPO: Dennis Griffin 503-986-0674, John Pouley 503-986-0675, or Matt Diederich 503-986-0577.

•

No work may resume until consultation with the SHPO has occurred and a professional archaeologist
is able to assess the discovery.

•

If human remains are encountered, do not disturb them in any way. Do not call 911. Do not speak
with the media. Secure the location. Do not take Photos. The location should be secured, and work
will not resume in the area of discovery until all parties involved agree upon a course of action.

•

A professional archaeologist may be needed to assess the discovery and they will consult with SHPO
and appropriate Tribal Governments to determine an appropriate course of action.

•

Archaeological excavations may be required. This is handled on a case by case basis by the
professional archaeologist and project manager, in consultation with SHPO and appropriate Tribes.

When to Stop Work:
Construction work may uncover previously unidentified Native American or Euro American artifacts.
This may occur for a variety of reasons, but may be associated with deeply buried cultural material, access
restrictions during project development, or if the area contains impervious surfaces throughout most of the
project area which would have prevented standard archaeological site discovery methods.
Work must stop when the following types of artifacts and/or features are encountered:

Native American artifacts may include (but are not limited to):
•

Flaked stone tools (arrowheads, knives scrapers etc.);

•

•

Waste flakes that resulted from the construction of flaked stone tools; Ground stone tools like mortars
and pestles;
Layers (strata) of discolored earth resulting from fire hearths. May be black, red or mottled brown and
often contain discolored cracked rocks or dark soil with broken shell;
Human remains;

•

Structural remains- wooden beams, post holes, fish weirs.

•

Euro-American artifacts may include (but are not limited to):
•

Glass (from bottles, vessels, windows etc.);

•

Ceramic (from dinnerware, vessels etc.);

•

Metal (nails, drink/food cans, tobacco tins, industrial parts etc.);

•

Building materials (bricks, shingles etc.);

•

Building remains (foundations, architectural components etc.);

•

Old Wooden Posts, pilings, or planks (these may be encountered above or below water);

•

Remains of ships or sea-going vessels, marine hardware etc.;

•

Old farm equipment may indicate historic resources in the area.

•

Even what looks to be old garbage could very well be an important archaeological resource;

When in doubt, call it in!
Proceeding with Construction
•

Construction can proceed only after the proper archaeological inspections have occurred and
environmental clearances are obtained. This requires close coordination with SHPO and the Tribes.

•

After an inadvertent discovery, some areas may be specified for close monitoring or 'no work zones.
Any such areas will be identified by the professional archaeologist to the Project Manager, and
appropriate Contractor personnel.

•

In coordination with the SHPO, the Project Manager will verify these identified areas and be sure that
the areas are clearly demarcated in the field, as needed.

